ASX ANNOUNCEMENT
21 November 2023

Improved Restart Plan for Paulsens

The Board of Black Cat Syndicate Limited (“Black Cat” or “the Company”) is pleased to announce the Paulsens Gold
Operation (“Paulsens”) November 2023 Restart Study (“November Study”). The November Study includes increased
cashflow over an initial 4.2 year period. With approvals in place and an agreed funding package of $60M, Black Cat is on
track to deliver first gold in the second half of 2024.

HIGHLIGHTS
(All amounts shown in this announcement are in Australian dollars unless otherwise indicated)

After only 4 months, the November Study significantly improves on the July Study?® with increased production and
cashflow, improved recoveries and lower upfront capital cost. Results include:

o $110.6M Operating Cashflow after all capital and tax (@ $2,900/0z)

° Initial mine life of 4.2 years and growing

o Max cash drawdown reduced to $38.5M
Resources koz 328 406 24%
Mined Gold koz 136.4 176.5 29%
Met Recovery % 89.9 92.4 3%
Recovered Gold koz 122.7 163 33%
Initial Mine Life (growing) Years 3.0 4.2 31%
Gold Price $/oz 2,900 2,900 -
Gold Sales $M 355.9 472.8 33%
Operating Cashflow (after all capital and tax) $™M 81.2 110.6 36%
All-In Sustaining Cost (AISC) $/oz 1,892 1,836 3%
Max Cash Drawdown $™M (41.8) (38.5) 8%

Table 1: Study comparison July 2023 and November 2023

Results have the potential to increase substantially if the recent spot price (~$3,100/0z) or the ~4-year average
forward price ($3,350/0z) are applied, with sensitivities outlined in this Study. Each $100/0z change in gold price
impacts Operating Cashflow by ~$16M.

The November Study will be a subset of an Internal Operating Plan which may include additional mining areas that
do not meet requirements for public release. These opportunities are summarised later in this announcement.

New underground mine at Belvedere (previously modelled as an open pit) contributes strong cashflow with strong
upside from further exploration in this underexplored >2.5km mineralised trend.

The Paulsens underground mine and processing facility are fully approved with first gold ~6 months from
commencement of refurbishment.

On 26 September 2023, a $60M funding package was announced, which is subject to the satisfaction of conditions
outlined in that announcement. These funds will be used to restart Paulsens.

Black Cat’'s Managing Director, Gareth Solly, commented:

‘In only 4 months, the November Study has achieved our key objectives for Paulsens: increased production; improved
recovery; reduced upfront capital cost; and stronger cashflow.

With all approvals and a $60M funding package in place, focus for Paulsens now moves to the Internal Operating Plan, which
will incorporate the many high-grade veins sitting unmined within existing development but outside the current Resource.
Further upside is expected from our current surface drill program at Apollo and the Eastern Zone, which are both accessible
from the Paulsens underground mine. These opportunities are all expected to contribute towards achieving our Long-Term
Incentive Target of producing 60,000-70,0000z per year from Paulsens.

Regionally, we will continue exploration drilling to build our significant Resources as we progress our vision of being the
dominant player in three prolific gold districts - Paulsens in the Pilbara, the Coyote Gold Operation in the Western Tanami,
and the Kal East Project, east of Kalgoorlie. The November Study is major step forward in achieving that vision.”
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Improved Restart Plan for Paulsens

The enhanced November Study adds to Black Cat’s recent studies at Kal East and Coyote (all @ $2,900/0z):

Kal East: An updated PFS for Kal East was released in July 20232 with modified metrics to reflect current market
conditions and detailed >$167M Operating Cashflow over an initial 5.5 year period.

Coyote: The initial Scoping Study for Coyote, released in July 20232 was the first study since the operation went
into care and maintenance in 2013 and detailed >$175M Operating Cashflow over an initial 5 year period.

It is anticipated that Operating Cashflow from Paulsens will be used to fund development at Coyote and Kal East. As with
Paulsens, the processing facilities at Coyote and Kal East are strategically placed to dominate their respective districts.

i e S

Land Size ~1,250 km? ~820 km? ~1,000 km? >3,000 km? - discovery potential
Resources 0.55Moz @ 4.0g/t Au 0.65Moz @ 5.5g/t Au 1.3Moz @ 2.1g/t Au 2.5Moz @ 2.9g/t Au (growing)
Production Targets - Initial 177koz @ 4.1g/t Au 200koz @ 3.6g/t Au 302koz @ 1.9g/t Au Conservative targets with upside
Production milestone - LTI* 60-70kozpa 40-50kozpa 50-60kozpa Grow to 150-180kozpa
Activity/Infrastructure Refurbish Relocate mill & refurbish Install owned mill Dominate 3 prolific gold districts
Max Cash Drawdown $38.5M $80M $99M Low capital / reduced risk
Operating Cashflow after all capital $110.6M $176M $168M Strong cashflow >$455m
AISC $1,836/0z $1,586/0z $1,618/0z Low cost / high margin

Figure 1: July 2023 drone photograph of the Paulsens 450ktpa processing facility and other infrastructure

1 ASX Announcement dated 10 July 2023
2 ASX Announcement dated 14 July 2023
3 ASX Announcement dated 18 July 2023
4 ASX Announcement dated 2 August 2022
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Improved Restart Plan for Paulsens

PHYSICAL & FINANCIAL SUMMARY

The November Study demonstrates a robust economic case generating Operating Cashflow (after all capital and tax) of
$110.6M (@ $2,900/0z) at an All-In Sustaining Cost of $1,836/0z. These results have the potential to increase substantially
if spot (~$3,100/0z) or the 4-year average forward price are applied (~$3,350/0z)° (refer to Table 3 for sensitivities).

The November Study has an initial mine life of 4.2 years with clear future growth potential. Production is predominantly
sourced from the Paulsens underground mine (156.5koz) with additional feed from Belvedere (20koz).

The current Resource at Belvedere (30koz @ 6.6g/t Au) is based on a limited drill hole dataset, covering only 250m of the
>2.5km mineralised strike length of the Belvedere Trend. Even at this early stage, Belvedere has already justified inclusion
in the November Study as a new underground mine (previously open pit). Mined production is 122kt @ 5.1g/t for 20koz.
Additional discovery from current surface drilling along the >2.5km long Belvedere Trend has potential for material upside.

Project Physicals Paulsens Underground Belvedere Underground

Initial Mine Life (growing) Years

Ore Mined kt 1,222 122 1,344
Existing Stockpiles kt 11 - 11
Ore Grade g/t Au 4.0 5.1 4.1
Gold in Ore koz 156.5 20.0 176.5
Recovery % 92.4 92.0 92.4
Gold Recovered koz 145 18 163
Processing Rate ktpa N/A N/A 369

Table 2: Physicals summary

Operating Cashflow $2,800/0z $2,900/0z $3,000/0z $3,100/0z $3,350/02°

Gold Revenue 444.0 460.3 476.6 492.9 534.6

Pre-Production Expenditure

Plant Refurbishment $™M (19.5) (19.5) (19.5) (19.5) (19.5)
Mine Infrastructure, TSF & First Fills/Spares $M (6.4) (6.4) (6.4) (6.4) (6.4)
Other Pre-Production & Net Commissioning Expenditure $™M (12.6) (12.6) (12.6) (12.6) (12.6)
Pre-Production Expenditure / Max Cash Drawdown $™M (38.5) (38.5) (38.5) (38.5) (38.5)

Post-Production Capital

Capital Works $M (3.0 (3.0 (3.0) (3.0 (3.0)

Mine Development $™M (15.6) (15.6) (15.6) (15.6) (15.6)
Deferred Acquisition Consideration $™M (5.0) (5.0) (5.0) (5.0 (5.0)

Sustaining $M (1.3) (1.3) (1.3) (1.3) (1.3)

Total Post-Production Capital $™M (24.9) (24.9) (24.9) (24.9) (24.9)
Operating

Mining $M (168.0) (168.0) (168.0) (168.0) (168.0)
Processing ™M (70.8) (70.8) (70.8) (70.8) (70.8)
Site Overheads/Royalties $™M (47.0) (47.5) (47.9) (48.4) (49.7)
Total Operating $M (285.8) (286.3) (286.7) (287.2) (288.5)
Operating Cashflow (after all capital and tax) M 94.8 110.6 126.5 142.3 182.7
All-In Sustaining Cost (AISC) $/oz 1,833 1,836 1,839 1,842 1,850

Table 3: Financial summary including sensitivities to gold price. Study Price = $2,900; 01 Nov 2023 Spot Price = $3,100; 4-year average forward gold price®
- $3,350/0z (results have been calculated using the applicable monthly forward price/exchange rate).

A $2,900/0z gold price was selected as the basis for the Study as a conservative estimate against the spot gold price. The
gold sector continues to remain strong with the average spot price since March 2023 averaging above the $2,900/0z study
price and substantially above the Ore Reserve price of $2,500/0z.

5 Average gold forward sales price based on a A$3,000/0z spot price and assumes commencing delivery date of September 2024.The forward prices have been provided by an
independent source (a “Big 4” Australian bank) with inputs used being the prevailing data as of 15 November 2024. The quoted price of $3,350/0z has been rounded down to the
nearest $10, with the financial model run using monthly forward prices.
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Improved Restart Plan for Paulsens

Current market conditions are factored into costs and show that Paulsens is robust and generates strong cash margins.
A gold price movement of $100/0z changes Operating Cashflow (after all capital and tax) by ~$16M.

Sensitivities to other key inputs are also shown below.

Operating Cashflow Sensitivity

Met l
Recovery
Capex -

$60 $70 $80 $90 $100 $110 $120 $130 $140 $150 $160 $170 $180 $190
Cashflow $M
m-10% ®m10% ®m15%

Figure 2: Operating Cashflow sensitivities

CAUTIONARY STATEMENT (IN ACCORDANCE WITH CLAUSE 38 OF THE JORC CODE — 2012 EDITION (“JORC
CODE (2012)”

The production target is comprised of Ore Reserves (48%), Measured/Indicated Resources (20%) and Inferred Resources
(32%). Investors are cautioned that there is a low level of geological confidence in Inferred Resources and there is no
certainty that further drilling will result in the determination of Measured or Indicated Resources, or that a production target
will be realised. The November Study has been prepared with limited reliance on Inferred Resources. Inferred Resources
will be the subject of infill drilling and may potentially be included in future production targets. This includes Belvedere,
which is currently being drilled and may result in growth of the Resource ahead of mining.

Ore Reserves Mined (0z) Resources Mined (0z)
Year

1 2% 9% 3% 2%
2 4% 17% 5% 6%
3 2% 10% 4% 12%
4 0% 4% 8% 10%
5 0% 0% 0% 2%
TOTAL 8% 40% 20% 32%

Table 4: Split of production target according to Ore Reserve/Resource classification
Resources of 1.483Mt @ 9.1g/t Au for 436koz are considered in the November Study (Table 5). Resources not yet

considered in the November Study amount to 2.8Mt @ 1.2g/t Au for 112koz (Table 5). A comprehensive table of current
Resources is shown in Appendix A.
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Improved Restart Plan for Paulsens

59 55 827 9.6 254 348 8.6 97 9.5 406

Underground 1 10.8 1,334

Paulsens Stockpile 11 1.6 1 - - - - - - 11 1.6 1

Sub Total 170 10.2 56 827 9.6 254 348 8.6 97 1,345 9.4 407
Belvedere Underground - - - 95 5.9 18 44 8.3 12 139 6.6 30
Resources considered 170 10.2 56 921 9.2 272 392 8.6 109 1,483 9.1 436

Open Pit - - - - - - 1,249 1.5 61 1,249 1.5 61
Mt Clement Underground - - - - - - 492 0.3 5 492 0.3 5

Sub Total - - - - - - 1,741 1.2 66 1,741 1.2 66
Northern Anticline Open Pit - - - - - - 523 1.4 24 523 14 24
Electric Dingo Open Pit - - - 98 1.6 5 444 1.2 17 542 13 22
Resources not yet considered - - - 98 1.6 5 2,708 1.2 107 2,806 1.2 112
Total Resource 170 10.2 56 1,019 8.4 277 3,100 2.2 216 4,289 4.0 548

Table 5: Paulsens Resources by JORC Code (2012) category (small discrepancies may occur due to rounding) highlighting current Resources considered
in the November Study.

Ore Reserves of 609kt @ 4.3g/t Au for 84koz are included in the November Study, comprising 96.5% of the Ore Reserves
summarised below. The Ore Reserve table should be read in conjunction with the information in the JORC Table 1 in
Appendix E of this announcement. As the project is cashflow positive from only the Ore Reserve portion of the production
target, inclusion of Inferred Resources (32%) is not considered to be a determining factor in the project’s viability.

Proved Ore Reserve Probable Ore Reserve Total Ore Reserve

Deposit Tonnes Ounces Tonnes Ounces Tonnes Ounces

(‘000s) (‘000s) (‘000s) (‘000s) (‘000s) (‘000s)
Paulsens Underground 93 4.5 14 537 4.3 74 631 4.3 87
Total Ore Reserves 93 4.5 14 537 4.3 74 631 4.3 87

Table 6: Underground Ore Reserves at the Paulsens Gold Operation (small discrepancies may occur due to rounding)*

On 13 November 2023, a JORC Code (2012) Exploration Target of 5-9Mt @ 5.0-10.0g/t Au for 1,250-2,500koz was
announced. This included a near mine Exploration Target of 1-1.4Mt @ 7-12g/t Au for 250-500koz and a Regional
Exploration Target 4-8Mt @ 5-10g/t Au for 1,000-2,000koz8.

The potential quality and grade of the Exploration Targets are conceptual in nature, there has been insufficient exploration
to estimate a Resource in these areas and it is uncertain if further exploration will result in the estimation of a Resource.

For the avoidance of doubt, no Exploration Targets are included in the November Study.

Exploration Target Category

I BT BTN

Upper Footwall Gabbro Zone Exploration Target 450 - 620 7.0-10.0 100 - 200

Developed, high-grade veins Exploration Target 400 - 520 9.0-12.0 100 - 200
Near Mine

Main Zone Extension Exploration Target 150 - 260 9.0-12.0 50 - 100

Total Near Mine Exploration Target 1,000 - 1,400 7.0-12.0 250 - 500
Regional Exploration Target 4,000 - 8,000 5.0-10.0 1,000 - 2,000
Total Paulsens Exploration Target 5,000 - 9,400 5.0-10.0 1,250 - 2,500

Table 7: Paulsens Exploration Target not included in the November Study.

6 ASX Announcement dated 13 November 2023

5| Page



Improved Restart Plan for Paulsens

PAULSENS RESTART IS READY TO GO

Established infrastructure, approvals and management team:
Paulsens underground mine is fully dewatered, ventilated and accessible.
450ktpa processing facility is in excellent mechanical condition and requires minimal structural repairs.
Production target sits within Mining Leases.
All approvals are in place for the processing facility and mining.
Approved tailings storage facility.

Additional infrastructure includes 128-person accommodation camp, workshops, office facilities, storage sheds,
operational bore fields and power stations.

Owner-operator underground mining operations will be undertaken under the management of Paulsens General
Manager, Mark Davies, an experienced Western Australian, underground gold mine manager. Other key positions
already filled include Processing Manger and Underground Mine Foreman.

DEVELOPMENT AND OPERATING OVERVIEW

Black Cat has undertaken a comprehensive review of the July 2023 Restart Study and successfully increased production,
improved recoveries, lowered upfront capital cost and strengthened cashflow. The reviews include the following:

Recovery improvement program: increased recovery from 89.9% to ~92.4%, in line with historic recoveries and
new test work on the Footwall Gabbro Zone with an average recovery of 96.5%.

Detailed plant assessment: a specialist internal team is undertaking an ongoing detailed review of the processing
and tailings storage facilities as part of a risk assessment and scope/cost reduction strategy. Significant savings in
scope and cost were identified with a consequent risk reduction.

Stores review: a substantial stores inventory was acquired with Paulsens. Extensive cataloguing has identified
multiple high-value components available for use during refurbishment and operations with a resultant reduction in
cost. Critical spares such as a girth gear have also been identified and will reduce life of mine capital expenditure,
insurance costs and risk.

Contractor scope: Black Cat will undertake some refurbishment activities previously assigned to contractors
including commissioning.

Resource upgrade: an underground Resource upgrade based on underground drilling to 23 October 2023 at
Paulsens increased Resources by 24% to 406koz @ 9.5g/t Au’. With this level of Resource confidence, future
underground drilling will be undertaken as part of the post-restart mining cycle to extend and replace Resources
systematically.

The project schedule is dependent on funding completion which is expected in March 2024. Refurbishment activities are
scheduled over 26 weeks.
Underground mining will commence 18 weeks into the processing facility refurbishment period and involves:
827m of lateral development over 9 weeks before first stoping; and
Establishment of ~32kt stockpiles, comprising existing surface stockpiles of ~11kt and underground development
ore.
Other underground features are:

86% of ore will be sourced by mechanised mining (jumbo development and long hole stoping) with a minimum
mining width of 2.5m;

15% of ore will be mined by airleg to facilitate mining narrower areas, down to 1m width; and

The initial 4.2 year production target comes from areas near existing infrastructure including: Footwall Gabbro Zone
(39%); upper Main Zone (26%); Voyager Lodes (22%); and other areas (13%).

7 ASX Announcement 31 October 2023
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Improved Restart Plan for Paulsens

SIGNIFICANT IMPROVEMENT AND GROWTH OPPORTUNITIES

The November Study will be a subset of an Internal Operating Plan which may include additional mining areas that do not
meet requirements for public release. The Internal Operating Plan will provide additional opportunities the Company may
realise once operational. These opportunities include:

Developed, High-Grade Veins: Historically, the focus of mining was within the Main Zone, with the Footwall
Gabbro Zone mostly overlooked. Numerous unmined Footwall Gabbro Zone veins within existing access drives
contain thick, high-grade intercepts as identified by historical and recent wall/face sampling® (Figure 3 and Figure
4). Due to limited drilling, most sampled areas are outside of the recently announced Resource of 406koz @ 9.5g/t
Au and are not included in the November Study. These potential walk-up mining opportunities may contribute
additional high-grade feed.

These opportunities are a focus for early mining and by way of example, Figure 4 shows a face sampled at 3.4m
@ 75.78¢g/t Au that is not in Resource/production target but which may be in the Internal Operating Plan for
immediate mining. An Exploration Target® of 400-520kt @ 9-12g/t Au for 100-200koz has been estimated on this
opportunity but is excluded from the November Study.
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Figure 3: Unmined high-grade drill core intervals and wall samples in the lower part of the Paulsens workings. The
planned development to the Main Zone Extension below the current workings is displayed.
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Figure 4: Face 441_700_12 with a composite sample of 3.4m @ 75.78g/t Au. This is an example of developed high-
grade veins that are outside the current Resource/production target. As part of the planned airleg optimisation, this
face will be in the Internal Operating Plan for immediate mining.

Opportunities Exposed by Lateral and Decline Development: as per existing development, future development
is expected to expose additional high-grade veins and generate new opportunities.
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Improved Restart Plan for Paulsens

Airleg Optimisation: 15% of the production target is mined by airleg to widths of 1m. This mining is currently
constrained to Resources producing at an average stoping grade of 4.45g/t Au. In practice, airleg mining will target
the highest-grade areas available. Figure 4 shows one such example being a face sampled at 3.4m @ 75.78g/t Au
that is not in Resource/production target.

Upper Footwall Gabbro Zone: Included in near mine Exploration Targets is the Upper Footwall Gabbro Zone
comprising the Gabbro Veins recently discovered in the upper portion of the mine (Figure 5). Recent drilling
suggests strong potential for extensions up plunge, with a near mine Exploration Target® of 450-620kt @ 7-10g/t
Au for 100-200koz estimated, but not included in the November Study.
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Figure 5: Unmined high-grade drill core intervals and wall samples in the middle part of the Paulsens mine.

Main Zone Extension: Limited but successful drilling during 2023 extended the Resource 170m down plunge and
already justifies developing the decline by ~120m vertically. The Main Zone Extension remains open and with further
drilling has the potential to grow and extend the Resource (Figure 3). An Exploration Target® of 150-260kt @ 9-
12g/t Au for 50-100koz is estimated based off drilling and Resource modelling within the current mineralised area.
Conversion of the Exploration Target and Resource to Ore Reserve should be highly rewarding given the fixed
capital is already justified.

Inferred Resources: The production target includes ~32% Inferred Resource. As Inferred Resources are
progressively upgraded it is anticipated production will increase.

Processing Capacity: The November Study’s processing schedule is optimised at 82% of the nameplate capacity
of 450ktpa. Spare capacity of 81ktpa could be filled if underground development rates exceed the mine schedule,
if additional machinery is considered, or with ongoing Resource growth.

Processing Recovery: Numerous opportunities to further increase recovery® through operating practices include:

. Ball mill grind optimisation for a P80 of <75 microns.

. Scale control on the gravity circuit to minimise downtime and maximise gravity gold recovery and reduce the
demand on the CIL circuit and reagents.

o Soluble copper management by maintaining <100 ppm of copper in solution and by including lead nitrate in
the CIL circuit to expedite gold and to suppress copper dissolution.

o Cyanide and oxygen feed management to optimise recovery of cyanide soluble gold.

o Activated carbon concentration and movement optimisation through the CIL to efficiently recover solution
gold.

o Effective carbon regeneration and screening to maximise carbon activity values.

Gas Pipeline: The Goldfields Gas Pipeline is located ~7km from Paulsens. Early engagement with the operator is
underway as part of the Internal Operating Plan. Conversion to gas from diesel may significantly reduce the cost of
energy. Solar power is also being assessed for cost reduction potential.

Belvedere: The high-grade Belvedere deposit remains open at depth. The current Resource at Belvedere (30koz
@ 6.6g/t Au) is based on a limited drill hole dataset along <250m of the Belvedere Trend’s >2.5km mineralised
strike length yet has already justified inclusion in the November Study (Figure 6). Mine production target is 122kt
@ 5.1g/t for 20koz. Additional discovery from current surface drilling along the Belvedere Trend has potential for
major upside.

8 ASX Announcement 16 October 2023
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Figure 6: Plan image of the ~2.5km long Belvedere Trend

- Regional Exploration Success: Regionally there has been limited drilling outside of the Paulsens underground
mine. Typically, major deposits are not formed in isolation, as is shown by the smaller, but poorly tested deposits
within the project area. Key target areas include (Figure 7): Big Sarah which has never been drilled and pre-WWiI|
produced 2200z @ 52.6g/t Au; the 2.5km long Paulsens Eastern Zone which is a mineralised structure ~350m north
of the Paulsens decline; Paulsens Repeat being a potential Lower Gabbro offset by the same mineralised fault
hosting Paulsens; and the high-grade, multi-element Mt Clement is a gold deposit which has with limited drilling
outside of the immediate surface mineralisation. The regional Exploration Target® is estimated at 1-2Moz @ 5-10g/t

Au and is excluded from the November Study.
= 450000 sooloon i \,.
7 2 Paulsens Gold :

- B Pauisens Corridor Operation
1 437koz Resource

'
7500000

I Mt Clement

. 66koz Au + 1.6kt Cu +

|13.9Kt Sb + 1.46moz Ag
; Pb Resource

Kooline West

Big Sarah

|
7450000

Legend

— b ®  Resource Major Structural Corridor ’
- ®  Prospect —— GasPipeline
BLACK CAT
£= 5 Paulsens Comidor ——— Roads eaTs e
g v 20N =2 Northem Anticine ] BC8 Tenement
—, %

Figure 7: Regional map of Paulsens

- Resources Not Yet Considered in the Study: Resources not yet considered in the November Study amount to
2.8Mt @ 1.2g/t Au for 112koz.

- Ore Sorter Trials: Ore sorting is excluded from the November Study. However, trials demonstrate ~70% of waste
rock dilution can be removed from the processing schedule and an economic product can be generated from
stockpiles as low as 0.3g/t Au. Additional work is required before potentially incorporating ore sorting into the Internal
Operating Plan. In addition, following up multiple high-grade assays from the existing waste dump may further justify
using an ore sorter.

- Strategic Opportunities: may arise from ownership of the only gold processing facility within a 400km radius
(Figure 8).

- Long-Term Incentive Target: Management will also be focusing on achieving the Long-Term Incentive production
target for Paulsens of 60,000-70,0000z*.
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JORC CODE (2012) AND ASX LISTING RULES

The November Study and this announcement have been prepared in accordance with the Australasian Code for Reporting
of Exploration Results, Mineral Resources and Ore Reserves (2012) (“JORC CODE (2012)") and ASX Listing Rules.
Investors are referred to several important statements in relation to this announcement and the November Study contained
herein including the Cautionary Statement; Forward Looking Statements; Sensitivity Analysis; and Competent Persons’
Statements.

CAUTIONARY STATEMENT (IN ACCORDANCE WITH CLAUSE 38 OF JORC CODE (2012)
Margin for Error: The November Study is considered to have +/-20% Feasibility Study level of accuracy. Components of
the November Study have varying levels of accuracy, as shown below:

Paulsens underground mining and Ore Reserves: +/-15%.

Processing costs: +/-15%.

Processing facility refurbishment: +/-20%.

Belvedere underground mining: +/-25%.

Assumptions: The November Study is based on the material assumptions outlined in this announcement including the
availability of funding. It is considered that all the material assumptions are based on reasonable grounds, there is no
certainty that assumptions will be correct or that the outcomes indicated by the November Study will be achieved.
Inferred Resources: The November Study includes a production target of Ore Reserves (48%), Measured/Indicated
Resources (20%) and Inferred Resources (32%). Investors are cautioned there is a low level of geological confidence in
Inferred Resources and there is no certainty that further drilling will result in conversion of Measured or Indicated Resources
or that the production target will be realised.
Uncertainty: Given the uncertainties involved, investors should not make any investment decision based solely on the
results of the November Study.
Economic Viability: Black Cat considers the deposits subject to the November Study to be economically viable based on
a gold price of $2,900/0z. Ore Reserves (making up 48% of the initial production target) are calculated at $2,500/0z and
forward hedging over a 4-year period is currently available at an average price of ~$3,350/0z.
Funding: On 26 September 2023, a $60M funding package was announced subject to the satisfaction of conditions
outlined in that announcement and completion. These funds will be used to restart Paulsens which has a maximum cash
drawdown of $38.5M. The funding package (before costs) is comprised of:
Equity Placements ($45M): provided in equal amounts by Fuyang Mingjin New Energy Development Co., Ltd
(“Mingjin”) and Southeast Mingqing Supply Chain (Fuyang) Co., Ltd (“Southeast Mingqing”); and
Secured Debt Facility ($15M): provided by Mingjin with payments of principal and interest blended with expected
production start-up/cashflow.

The parties have entered into binding formal agreements for the funding package with completion subject to conditions
which include:

Foreign Investment Review Board (“FIRB”) and any other Australian regulatory approvals;

Black Cat shareholder approval;

Regulatory approvals required by Mingjin and Southeast Mingging for overseas direct investment; and

Other key commercial terms and conditions in Schedules 1 and 2 to the 26 September 2023 announcement.

Investors should note that if the funding package cannot be completed, the Company believes that it is still reasonable to
assume there will be available funding to restart Paulsens because:

Track Record: The Board has a strong history of securing funding and has a successful track record in raising funds.
Debt Finance Underway: Raising debt finance is a realistic funding option as the Company has previously engaged with
potential debt providers and received non-binding indicative term sheets.

Investor Support: Current and potential investors support the proposed transition from explorer to producer.

Strong Economic Potential: The production and funding options in the November Study allow for flexibility and the
associated costs are considered relatively modest compared to the economic potential shown in the November Study.
Significant Growth Opportunities: There is significant potential to extend the current life of mine beyond its initial 4.2
years through growth opportunities as summarised in the “SIGNIFICANT IMPROVEMENT AND GROWTH
OPPORTUNITIES” section of this announcement.

Strong Gold Sector: The gold sector is strong with the spot price since March 2023 averaging above the $2,900/0z study
price and substantially above the Ore Reserve price of $2,500/0z.

Robust Operating Cashflow: The November Study shows a robust Operating Cashflow (after all capital and tax) of
$110.6M at a gold price of $2,900/0z.

Value Realisation: Black Cat could pursue other ‘value realisation’ strategies such as the sale, partial sale or joint venture
of Paulsens, Kal East or Coyote. This could materially reduce Black Cat’s proportionate ownership of that project.

Details of the Paulsens Restart Study follow.
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Improved Restart Plan for Paulsens

1 INTRODUCTION

Black Cat 100% owns ~1,250km? of highly prospective ground in the Ashburton region containing 549koz of Resources
which includes 87koz of Ore Reserves.

Paulsens is centred ~180km west of Paraburdoo and is accessed by sealed roads to within 7km of site (Figure 8). Paulsens
was mined from 2005 to 2009 by Intrepid Mining and then by Northern Star Resources until 2017 when the operation was
put on care and maintenance. A total of 4.5Mt @ 6.9¢g/t Au for 1,003koz were mined, to produce 932koz of recovered gold,
at an average of 75kozpa (recovered).

Belvedere is located 5km southeast of Paulsens on mining lease M08/222 and is accessed via a 10km unsealed road.
Small-scale underground mining during the 1930’s extracted 4540z of gold to a depth of 20m below surface. Northern Star
Resources undertook limited drilling at Belvedere between 2011 and 2015 and conducted preliminary geotechnical and
metallurgical studies for a potential open pit.

Black Cat plans to refurbish the existing processing facility, recommence underground mining operations at Paulsens and
Belvedere in order to produce gold in 2024.
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Figure 8: The Paulsens gold processing facility is strategic, being the only such facility within a 400km radius.

2 STUDY PARAMETERS

The Paulsens underground Resource stands at 1,334Mt @ 9.5g/t Au for 406koz and is shown in Appendix A. Ore Reserves
of 631kt @ 4.3g/t Au for 87koz were calculated in July 2023. The November Study includes 84koz of the 87koz Ore
Reserves (96.5%).

The Belvedere Resource stands at 139kt @ 6.6g/t Au for 30koz and is shown in Appendix A. No Ore Reserves are
calculated for Belvedere and will be assessed after the current surface drilling program and Resource update are
completed.

On 13 November 2023 Black Cat announced a JORC Code (2012) Exploration Target of 1,250-2,500koz @ 5.0-10.0g/t
Au. This included a near mine Exploration Target of 250-500koz @ 7-12g/t Au and a Regional Exploration Target 1-2Moz
@ 5-10g/t Au. No Exploration Targets are included in the November Study.
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The November Study considers underground mining at Paulsens during the initial 4.2 years of the project, with underground
mining at Belvedere commencing in the second half of year 2.
The November Study is also based on the following:

26 weeks refurbishment of the crusher and processing facility, including construction of a 1.5m upstream lift on the
Tailing Storage Facility (“TSF”);

Underground mining commencing 18 weeks into the refurbishment period to build a stockpile of 32kt @ 2.5g/t Au
prior to processing facility commissioning;

Owner operator underground mining using readily available dry hire equipment;
~4.2 year processing schedule, with a steady state throughput rate of 369ktpa; and
Overall project implementation and management by Black Cat.

3 STUDY TEAM

The November Study was managed by a team of inhouse specialists detailed below.

“ Slack el Employee Relevant BUtiEs

Validate exploration drilling data
Mineral Resource Estimator lain Levy Interpret/ model geological domains and structures
Generate Resource models

Approvals management

Mine Study Manager Alistair Thornton K X
Processing scheduling
Overall project management and implementation
General Manager Mark Davies Project resourcing
Stakeholder communication
Processing Manager Scott Bailey Processing facility refurbishment scope/cost
Underground design, scheduling, and costing
. . Underground Ore Reserve estimation
Senior Underground Engineer Jake Rovacsek i Rk
Geotechnical review
Ventilation modelling
Health Safety and Environment Manager Erryn Hewitt Risk, health and safety
Chief Financial Officer David Lim Financial modelling

Table 8: Black Cat study team

External consultants engaged for the November Study are detailed below.

Laurie Mann (Paulsens)
Comminution, metallurgy, processing optimisation Independent Metallurgical Operations Pty Ltd (Paulsens)
ALG Global Pty Ltd (Belvedere 2015)

Operational Geotechs Pty Ltd (Paulsens)
Ground Control Engineers Pty Ltd (Belvedere 2015)

Geotechnical

GR Engineering Services Ltd,

Processing facility refurbishment .
MACA Interquip,

Power modelling BEC Engineering Pty Ltd

ATC Williams Pty Ltd

Tailings storage facility design ) .
Tailcon Projects

Heritage and contract negotiation Mining and Heritage Legal

Approvals review assessment Integrated Sustainability Pty Ltd

Table 9: External consultants engaged for the November Study
4 PERMITS AND APPROVALS

All approvals to commence refurbishment and operations at Paulsens are in place and all future permits are well advanced
with no barriers to the scheduled commencement timeframes. The status of major approvals is shown below.
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: . : : Groundwater Mining Mine Closure Works Prescribed
e ACtIVIty Clea”ng e Abstraction Proposal Approval

Paulsens Underground Not Required Approved Approved Approved Not Required Not Required
Processing Facility Not Required Approved Approved Approved Approved Approved
Tailings Storage Facility Not Required A d A d A d A d A d
Lifts 8 -9 ot Require pprove pprove pprove pprove pprove
Belvedere Underground Required Required Required Required Not Required Not Required

Table 10: Permitting and approvals

Belvedere has low approval barriers being located on mining lease M08/222 and is accessible via approved miscellaneous
lease L0O8/151. Requisite approvals will be progressed through 2024.

5 PAULSENS TECHNICAL INFORMATION

5.1 Paulsens Geology and Resource Supporting Information

Paulsens is located on the northern limb of the Wyloo Dome. The geology is characterised by rocks comprising the Hardey
Formation of the lower Fortescue Group sequence. The Hardey Formation has been informally subdivided into five
members termed the Horsewell Sandstones, Melrose Argillite, Madang Clastics, Tin Hut Basalt and the Beaghy
Sandstones. These members are defined as a predominately sedimentary succession of siliclastics with minor mafic flows
which have been intruded by doleritic to gabbroic dyke swarms and sills of varying ages.

The prominent structural grain is defined by the trend of the regional dome, where local stratigraphy plunges 30° towards
the northwest. A penetrative south-dipping axial planar fabric is typically present and is locally overprinted by a steeper,
sub-parallel fabric which develops discrete and narrow shear zones with undefined origins. Towards the east of the project
area, a regional brittle fault termed the “Hardey Fault” offsets stratigraphy.

Locally, the mine area is dominated by the Paulsens Mine Gabbro (40-60m in width) that has intruded the sediments prior
to mineralising events. This Gabbro has been offset by normal faulting, causing a plunging ‘tear’ in the unit at ~30° towards
the NW. This tear has been filled with a massive and barren quartz vein that was host to the historically mined
mineralisation. Late-stage diorite dykes cross-cut the geology and mineralisation.

Mineralisation is generally concentrated on, or close to, the margins of the massive, quartz vein that fills the tear within the
offset Mine Gabbro. Mineralisation is also found within the Mine Gabbro itself, forming narrower, high-nugget
quartz/sulphide veins. The various mineralised veins plunge from outcropping at surface towards WNW at around -30° and
are mostly constrained to either within the quartz or Gabbro.

The interpretation of the deposit was carried out using a systematic approach to ensure continuity of the geology and the
Resource. The confidence in the geological interpretation is high with all the information and ~13 years of operation. All
available geological data was used in the interpretation and creation of 3D wireframes of geology and mineralisation,
including mapping, drilling, face mapping/sampling, photos and structures.

Drill hole data has been composited downhole to 1m within respective mineralisation domains using hard boundaries.

Estimation domains with high COV (>2) or extreme outliers were investigated with extreme grade limitation techniques to
manage their impact on the Ordinary Kriging estimate. Top cuts were used during estimation to globally cap a grade at a
certain value for the entire domain. Top cut values were determined via geostatistical analysis and only utilised where
deemed necessary, ranging from 3.5 to 200g/t Au.

The block model is constructed in Leapfrog EDGE with block sizes of 10m x 2m x 10m (X, y, z directions). Parent block
size was based off drill hole spacing, with sub-blocks allowed down to 1.25m x 0.25m x 1.25 m to honour domain volumes.
Estimation of the mineralised domains is completed using Ordinary Kriging into the parent blocks.

Bulk density values were assigned based off extensive measurements of previous diamond core.

Validation steps of the Resource included the comparison of input assay data against the modelled grades. This was
completed by checking the global averages of each domain, visually checking the spatial distributions, and visually
comparing the estimated grades to the composited values.
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5.2 Geotechnical

Ground support standards in the November Study are detailed below.

Ground Support Development L .
Standard Minimum Ground Support Requirements General Use

Surface Support: Mesh to 2.5m or 1.5m above floor (5 to 6 Sheets of
Mesh)

Decline Development

GS01 5.2mW x 5.5mH _ ) _ )
Tendon Support: 5 x 2.4m Split Sets in the backs & 3 to 4 x 2.4m Split (Sediments — Gabbro)
Sets in each sidewall at 1.1m x 1.4m spacing
Access Development where
Surface Support: Mesh to 2.5m or 1.5m above floor (5 to 6 Sheets of Trucks required
Mesh ;
6502 >0mWx5.5mH T d) Support: 5 x 2.4m Split Sets in the backs & 3 to 4 x 2.4m Split Stockplles
endon Support: 5 x 2.4m Split Sets in the backs 0 4 x 2.4m Spli .
Sets in each sidewall at 1.1m x 1.4m spacing Fresh & Retum Air Ways
(Sediments — Gabbro)
Surface Support: Mesh to 2.5m or 1.5m above floor (4 to 5 Sheets of
Mesh) Other Capital Development
GS03 5.0mW x 5.0mH _ ) ) )
Tendon Support: 5 x 2.4m Split Sets in the backs & 2 to 3 -2.4m Split Sets  (Sediments — Gabbro)
in each sidewall at 1.1m x 1.4m spacing
fﬂurfﬁ():e Support: Mesh to 2.5m or 1.5m above floor (5 to 6 Sheets of Return Air Way Chambers
es
GS04 6.0mW x 5.0mH . . . Diamond Dirilling Platforms
Tendon Support: 7 x 2.4m Split Sets in the backs & 2 to 3 x 2.4m Split )
Sets in each sidewall at 1.1m x 1.4m spacing (Sediments — Gabbro)
Access Development where
Trucks not required
Surface Support: Mesh to 2.5m, 1.5m or 0.5m above floor (3 to 5 Sheets Square Ore Development
GS05 4.2mW x 42mH  of Mesh) Sumps
square profile Tendon Support: 3 x 2.4m Split Sets in the backs & 2 to 4 x 2.4m Split .
Sets in each sidewall at 1.1m x 1.4m spacing Tele Remote Cuddies
(Sediments — Gabbro —
Quartz)
Surface Support: Mesh to 2.5m, 1.5m or 0.5m above floor (4 to 5 Sheets
GS06 4.2mW X 4.2mH of Mesh) Shanty Ore Development
shanty profile Tendon Support: 3 x 2.4m Split Sets in the backs & 2 to 4 x 2.4m Split (Quartz — Shale Fringe)
Sets in each sidewall at 1.1m x 1.4m spacing
No Surface Support — Black Cat to mesh to 2.2m Airleg Development
GSo07 2.5mW x 2.5mH

Tendon Support: Diamond Pattern of 3 x 2.4m Split Sets & 2 x 2.4m Split
Sets in the backs at 1.3m spacing across drive x 1.1m along drive

(Quartz)

Table 11: Paulsens ground support standards

The mine design considers half height pillar placement according to unsupported hydraulic radius requirements. For long
hole stoping, pillars were designed with a minimum strike length of 5m, or 1:1 ratio for wider stopes. Pillars for airleg stoping

were designed with a minimum strike length of 3m.

Variation in hydraulic radius according to rock type is detailed below.

Unsupported HYdrau”c Racits (m)

Quartz (Typical) 6.6-9.5
Sediments (Typical) 3.7-54
Graphitic Shales (Best) 25-35
Graphitic Shales (Worst) 1.0

Table 12: Paulsens unsupported hydraulic radius by domain

5.3 Mine Design

The mine is fully accessible to the base of existing development, ~1.1km below surface, and has been maintained in a dry

and serviceable condition.
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5.3.1 Mine Infrastructure

Installed mine infrastructure will serve as the backbone for future mining. Audits of installed infrastructure have been
conducted, with required maintenance and upgrades completed or planned as detailed below.

Infrastructure Audited Upgrades to Date Future Upgrades

Ground Support 100m of decline rehabilitation completed 338m decline rehabilitation considered
Primary Ventilation Fans Load tested; 2 x new contactors installed No further upgrades required

Escapeways No upgrades required prior to stoping Minor ladder replacement ahead of stoping
Refuge Chambers 1 x 4 person, 1 x 8 person, both in good condition Additional units considered for operations
Dewatering 3 of 11 mono pumps replaced No further upgrades required

Power Reticulation Earth leakage protection installed on 11kV system Sufficient 1000V substations already installed
Leaky Feeder Communications New booster panels and amplifiers installed No further upgrades required for operations

Table 13: Upgrades to installed underground infrastructure

5.3.2 Drive Dimensions

New mining development will be established from existing decline and access drives. Future development dimensions are
detailed below.

Drive Type Drive Dimension Ground Support Standard
Decline 5.5mW x 5.5mH GS01
Capital Accesses and Stockpiles 4.5mW x 4.5mH GS03
Jumbo Operating Development 4.0mW x 4.0mH GS05
Airleg Development 2.4mW x 2.8mH GS07

Table 14: Paulsens new development dimensions

5.3.3 Mining Equipment
The initial underground mine schedule requires dry hire of the following equipment:
2x Sandvik DD420/DD421 twin boom jumbos;
1-2x Sandvik DL431 or Simba S7 production drill;
1-2x Sandvik Tamrock — TORO 151 production loader;
2-3x Cat R1700 production loaders;
2-3x Atlas Copco MT6020 trucks;
1x Volvo L120 Integrated Tool-carrier for service work; and
1x Normet Charmec 1614B emulsion charge rig.

5.3.4 Mine Development Rates

Assumed development rates are summarised below.

Development Drill 275m per month
Single Heading Advance 14m per week
Production Dirill 230m per day
Bogging (R1700) Distance — Rate
<150m — 950t per day

150m to 250m — 700t per day
250m to 350m — 500t per day
350m to 450m — 400t per day

>450m — 300t per day
Airleg Development 4m per day
Airleg Stoping 1,000t per month
Haulage Truck 90,000 tkm per month

Table 15: Paulsens production rates
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5.3.5 Underground Ventilation & Heat Management

The primary ventilation system is a cascade system with a single mine exhaust and dual fresh air supplies. The exhaust
system extends down the mine through a series of exhaust rises either in the decline or internal to the levels in the HW
side of the deposit. The primary exhaust incorporates 4 x 250kW Korfmann AL17 (1.8m diameter) exhaust fans mounted
on a plinth on surface atop of the 595m deep main exhaust raise. The primary fans are controlled electrically by a Variable
Frequency Drive.

Secondary ventilation considers multiple 45kW-90kW fans scheduled according to the number of working headings and
airflow velocity requirements.

VentSim modelling of the initial mine design has been undertaken to ensure the primary ventilation system can achieve
the airflow required to satisfy 0.05 m3/s per rated kW engine power of the aggregated maximum diesel fleet. Summarised
below is the peak machinery ventilation demand.

3 485

Truck MT6020 1,701 72.75
Bogger R1700 3 269 807 40.35
Bogger TORO 151 1 52 52 2.6
Normet Charmec 1614 1 110 110 5.5
IT L120 1 180 180 9
Jumbo DD421 2 110 220 11
Drill S7 2 110 220 11
LVs Various 6 151 906 453
Total Required Flow 209.8

Table 16: Paulsens peak machine ventilation demand

The November Study includes ~120m vertical of decline development, extending the mine to a total depth of ~1.2km. At
the base of the mine wet bulb temperatures may exceed 30°C.

Modifications to the existing ventilation system are factored into the November Study to ensure sufficient airflow is
maintained to the base of the mine with a resultant reduction in air temperature.

Additional considerations for heat management included in the November Study are:

Daily hydration testing — underground personnel will undergo daily hydration testing and cannot start work unless
they are fully hydrated; additional random hydration testing will also be conducted during each shift to ensure
personnel remain hydrated.

Closed cab equipment — Where possible, mechanised equipment will have enclosed cabs and air conditioning,
thereby minimising the number of personnel exposed to heat.

Modified work cycles — If personnel are to be exposed to wet bulb temperatures of 30°C or more, each shift will
have designated work time and rest time to manage the effects of heat exposure. The number of shifts a person is
exposed to adverse conditions will also be controlled.

Cool room — an air-conditioned cool room is located in the lower half of the mine for personnel to rest and
reacclimatise.

Seasonal work areas — temperature at the base of the mine is expected to vary by up to 6.5°C. Mine scheduling will
consider seasonal fluctuations in temperature.

Conservative development rate — a development rate of 275m per month is conservative and allows for modified
work cycles.

Refrigeration — the requirement for refrigeration will be assessed during operation. If required, a surface refrigeration
unit will be installed to cool the air before it enters the mine. Early contractor engagement indicates an 800kW water
cooled refrigeration unit providing >4,000kW of cooling power would be sufficient.
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5.3.6 Cut-off Grade Calculation

Breakeven cut-off grades include appropriate mining factors (mining dilution, process recovery), capital, mining,
processing, royalties and administration costs.

Cut-off Grade Description Cut-off Grade (g/t)

Fully Costed Cut-off Grade 34
Incremental Stoping Cut-off Grade 2.3
Incremental Development Cut-off Grade 2.1
Incremental Milling Cut-off Grade 0.7

Table 17: Paulsens cut-off grades

5.3.7 Stope Design

Stope shapes for the mine schedule were designed on Measured, Indicated, and Inferred Resources in Datamine’s MSO
software using the parameters detailed below.

Longh0|e Stopes A”Ieg Stopes

Diluted cut-off grade at minimum mining width 2.5g/t 2.0g/t
Sub-level spacing 20m 20m
Minimum design width (true width) 2.0m 0.8m
Dilution thickness hangingwall and footwall 0.25m 0.1m
Minimum mining width 2.5m 1.0m
Stope slice interval (along strike) 5.0m 5.0m
Intact rock pillar between parallel stopes 5.0m 5.0m

Table 18: Paulsens stope design parameters

5.3.8 Mine Production

The mine schedule includes ~17,200m of jumbo development and 6,400m of airleg development over 48 months with an
additional 2 months of stoping for a total production of 1,222kt @ 4.0g/t for 156.5koz.

Longhole open stoping is the primary extraction method, making up 65% of the ore tonnes.

Airleg mining is planned in both the Main Zone and Footwall Gabbro Zone and accounts for 15% of the ore tonnes, with 4-
6 airleggers required.

The remaining 20% of ore tonnes comes from lateral development.

Legend
==y Longhole Stoping (100koz) ]
=, Airleg Stoping (20koz)

. Development (34koz)

Figure 9: Plan view of Paulsens initial mine development
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Legend
= Longhole Stoping (100koz)
=i, Airleg Stoping (20koz)
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Figure 10: Long section of Paulsens initial mine development

5.4 Ore Reserves

Ore Reserves are shown below. The table should be read in conjunction with JORC Table 1 attached.

Proved Ore Reserves Probable Ore Reserves Total Ore Reserves
Deposit Tonnes Grade Ounces Tonnes Grade - Tonnes Grade Ounces
unces
(‘000s) (9/t Au) (‘000s) (‘000s) (9/t Au) (‘000s) (9/t Au) ('000s)

Paulsens Underground

Total Ore Reserves 93 4.5 14 537 4.3 74 631 4.3 87

Table 19: Paulsens Ore Reserves 10 July 2023 (Small discrepancies may occur due to rounding)
Ore Reserves of 609kt @ 4.3g/t Au for 84koz are used in the November Study, comprising 96.5% of the Ore Reserves. As
the project is cashflow positive from only the Reserve portion of the production target, inclusion of Inferred Resources
(32%) is not considered to be a determining factor in the project’s viability.
5.5 Metallurgy and Comminution
The July 2023 Restart Study applied a grade recovery coefficient approximating recovery from ~4.5Mt of ore processed
between 2005 and 2017 as shown below.
Grade Recovery Coefficient
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Figure 11: Paulsens historic grade recovery coefficient

Figure 11 is a statistical reference to the historically mined Main Zone and does not take new areas into account.
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The Footwall Gabbro Zone represents a substantial new production source not factored into historic results®. Recent test
work shows the Footwall Gabbro Zone delivers improved recoveries in the range of 95.0% to 97.8% (96.5% average) with
lower reagent usage, faster leach kinetics and higher gravity/overall recovery (Table 20).

The November Study applies the grade recovery coefficient to historic production areas and factors in metallurgical
recovery from test work for the 39% contribution from the Footwall Gabbro Zone. Overall recovery has increased by ~2.5%
t0 92.4%.

Bond Impact Crushing Work Index 15kWh/t

Bond Rod Mill Work Index 14.1kWht

Bond Ball Mill Work Index 15 - 21kWh/t 16.2 kwWh/t
Abrasion Index 0.19

Gravity 22% 32-57%
Moisture Content 2% 2%
Total Recovery after 24hrs @75um 89.5% 96.5%
Lime Consumption (pH 10.5) 1.67kg/t 0.61kg/t
Cyanide Consumption 0.82kg/t 0.42kt/t

Table 20: Summary of physical properties

6 BELVEDERE TECHNICAL INFORMATION

6.1 Belvedere Geology & Resource Supporting Information

Belvedere is situated within a sequence of mafic volcanic and sedimentary rocks collectively known as the Mount Roe
Basalts. The units are folded along a moderate to steeply dipping axial southwest plane with an overall shallow NW plunge.
Post-folding and shearing, the volcano-sedimentary rocks appear to be dissected by a series of NE trending normal faults
with NW side down displacement. The Belvedere Fault appears to localise the mineralisation.

The rocks are intruded by a suite of steeply dipping, northerly striking (350°) dolerite dykes. A large dyke has exploited the
weakness provided by the Belvedere Fault. Mineralisation is hosted in and adjacent to laminated quartz veins containing
Fe-carbonate and arsenopyrite (+/- galena), formed within or at the margin of the re-oriented dolerite dyke. These veins
appear to be associated with a set of steeply north dipping, roughly EW oriented mineralisation faults that probably
comprise a damage zone formed contemporaneous with the mineralisation. These faults have associated minor quartz
veining and sericite (+/- carbonate alteration) and locally deform the intrusive dolerite; partitioning of strain between these
faults probably controls the horizontal extent of the larger mineralised quartz veins.

The main host at Belvedere is a mineralised quartz vein (defined by drilling) between 2m to 12m thick dipping from near
surface at 52->280° for 180m to a depth of around 100m RL. The geometry of this vein appears to be analogous to the
historically mined vein on the hill above it, but it is most probably a SW en-echelon step across from this vein rather than
a direct (co-planar) extension.

The interpretation of Belvedere was carried out using a systematic approach to ensure continuity of the geology by the
supervising and logging geologists. Sectional interpretations were digitised in Vulcan software and triangulated to form
three dimensional solids.

Weathering zones and bedrock sub-surfaces were also created.

All available valid data was used including drill data, mapping previous interpretations and existing 1930s mine
development extents. Where pre—Northern Star Resources drill data was used, it is assumed to be correct.

Drill hole data has been composited downhole to 1m within respective mineralisation domains using hard boundaries.

Estimation domains with high coefficient of variation (>2) or extreme outliers were investigated with extreme grade limitation
techniques to manage their impact on the Ordinary Kriging estimate. No top cuts were deemed necessary for the estimate.

The block model is constructed in leapfrog EDGE with parent block sizes of 5m x 10m x 5m (x, y, z directions). Parent
block size was based off drill hole spacing, with sub-blocks allowed down to 0.625m x 1.25m x 0.625m to honour domain
volumes. Estimation of the mineralised domains is completed using Ordinary Kriging into the parent blocks.

Bulk density values were assigned based on weathering domain.

Validation steps of the Resource included the comparison of input assay data against the modelled grades. This was
completed by checking the global averages of each domain and visually checking the spatial distributions of grade.

9 ASX Announcement 16 October 2023
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6.2 Geotechnical

Geotechnical studies conducted by Ground Control Engineering (2015) for the original open pit mining concept were used
as the basis for the geotechnical conditions for the underground mine design.

6.2.1 In-situ Stresses

Due to the shallow mining depth, ground stresses are expected to be minimal and no stress measurements have been
conducted.

6.2.2 Major Defect Sets

Five diamond drillholes were logged for geotechnical data, with four defect sets identified.

Defect Set Defect Description Dip/Dip Direction

Set1 Foliation 50° / 280°
Set 2 Joints 46° / 186°
Set 3 Joints 16°/320°
Set4 Joints 82°/114°

Table 21: Belvedere identified defect sets

6.2.3 Intact Rock Strength

No rock strength testing has been completed for the rock mass due to the initial shallow open pit mine plan. Rock strengths
were estimated during logging of the 5 dedicated geotechnical holes using empirical relationships between rock type,
degree of weathering, and Rock Quality Designation. Estimated rock strength ranges from 0.25 MPa to 150 MPa with 87%
of the logged core representing estimated rock strength of 60 MPa. Accordingly, 83% of the logged core has been assigned
a Rock Mass Rating of good to very good.

6.2.4 Ground Support

Ground support standards used for Belvedere are the same as for Paulsens shown in Section 5.2.

6.2.5 Stope Stability

Stope stability was estimated empirically using data from core logging. A conservative unsupported hydraulic radius of
6.5m and full level-height rib pillars of 5m strike were adopted for the mine design.

6.3 Mine Design

Belvedere is a new underground mine designed from surface. The design includes surface infrastructure, box cut and
portal establishment. Two box cuts will be developed, on the northern and southern sides of the hill for the ventilation
exhaust and decline portal respectively. The return airway accesses will be multi-purpose; electrical reticulation will be run
through service holes drilled between the accesses and escapeway cuddies will be developed on the fresh air side, with
ladderways incorporating a rising main in their design.

The rising main system will pump mine water to a surface settlement dam. Water from the dam will be reused as mine
water and supplemented as required via existing production bores.

Level spacings are set to 20m to minimise the capital development while still considering a minimum mining width suitable
to the deposit.

6.3.1 Mine Infrastructure
Key infrastructure for Belvedere includes the following:

Surface clearing and earthworks;

Workshop, offices, and lunchroom;

600kVA power generation and substations;
Primary ventilation (2 x 110kW fans);

Primary pumping infrastructure (2 x 55kW pumps);
Turkey’s nest and bore field pipeline; and

Haul road.
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6.3.2 Drive Dimensions

Development drives profiles used for Belvedere are the same as for Paulsens shown in Section 5.3.2.

6.3.3 Mining Equipment
The mine schedule includes the following dry hire equipment:
1x Sandvik DD420/DD421 twin boom jumbo;
1x Sandvik DL431 or Simba S7 production drill;
1x Cat R1700 production loader;
1x Atlas Copco MT6020 trucks (50t);
1x Volvo L120 Integrated Tool-carrier for service work; and
1x Normet Charmec 1614B emulsion charge rig.

6.3.4 Mine Development Rates

Assumed development rates are summarised below.

Development Dirill 275m per month
Single Heading Advance 14m per week
Production Dirill 230m per day
Bogging (R1700) Distance — Rate
<150m — 950t per day

150m to 250m — 700t per day
250m to 350m — 500t per day
350m to 450m — 400t per day
>450m — 300t per day

Haulage Truck 80,000 tkm per month

Table 22: Belvedere equipment production rates

6.3.5 Underground Ventilation

The primary ventilation system is a cascade system with a single intake and exhaust. The exhaust system extends down
the mine through a series of exhaust rises in the decline. Two 110kW axial fans will be installed in a bulkhead at the base
of the surface vent rise to provide ~100m?/s of primary airflow.

All activity off the decline will be ventilated via 45kW fans.

Summarised below is the peak machinery ventilation demand.

1 485 485

Truck MT6020 24.25
Bogger R1700 1 269 269 13.45
Normet Charmec 1614 1 110 110 55
IT L120 1 180 180 9
Jumbo DD421 1 110 110 55
Drill S7 1 110 110 5.5
LVs Various 4 151 604 30.2
Total Required Flow 93.4

Table 23: Belvedere peak machine ventilation demand
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6.3.6 Cut-off Grade Calculation

Breakeven cut-off grades include the appropriate mining factors (mining dilution, process recovery), capital, mining,
processing, royalties and administration costs.

Cut-off Grade Description Cut-off Grade (g/t)

Fully Costed Cut-off Grade 35
Incremental Stoping Cut-off Grade 2.1
Incremental Development Cut-off Grade 19
Incremental Milling Cut-off Grade (variable processing cost only) 0.7

Table 24: Belvedere cut-off Grades

6.3.7 Stope Design

Stope shapes for the initial mine schedule were designed on Measured, Indicated, and Inferred Resources in Datamine’s
MSO software using the parameters detailed below.

Longh0|e Stopes

Diluted cut-off grade at minimum mining width 2.5g/t
Sub-level spacing 20m
Minimum design width (true width) 2.0m
Dilution thickness hangingwall and footwall 0.25m
Minimum mining width 2.5m
Stope slice interval (along strike) 5.0m
Intact rock pillar between parallel stopes 5.0m

Table 25: Belvedere stope design parameters

6.3.8 Mine Production

The Belvedere mine schedule includes ~2,440m of jumbo development over 14 months with an additional 4 months of
stoping for a total production of 122kt @ 5.1g/t for 20koz.
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Figure 12: Plan view of Belvedere surface layout
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Belvedere Cross Section

Belvedere Long Section
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Figure 13: East view Belvedere underground, also highlighting that the mine is open at depth

6.4 Metallurgy & Comminution

Metallurgical test work for Belvedere included eight composite samples. Test work included: Bond Work Index, multi-
element assaying, gravity and leaching at varying grind sizes, and reagent consumption. Test work results are detailed
below.

Bond Impact Crushing Work Index 6.2kWh/t
Bond Ball Mill Work Index 16.1kWhft
Abrasion Index 0.2
Total Recovery after 24hrs @75pm 92%
Lime Consumption (pH 10.5) 0.7kg/t
Cyanide Consumption 1.1kg/t

Table 26: Summary of Belvedere ore physical properties

7 ORE SORTING

Laboratory scale testing confirms Paulsens ore is highly amenable to ore sorting with 98% of the waste rock rejected from
the feed and 5% of quartz misallocated to reject.

Froduet (%) RejECt (%)

Quartz 95% 5%
Sulphides 100% 0%
Waste Rock 2% 98%

Table 27: Ore sorter amenability testing

A subsequent 2 tonne bulk test, analogous to operational performance, separated ~70% of the barren waste rock from the
ore with 95% of the gold retained in the sorted product.

Modelling indicates ore sorting generates optimum cashflow at grades of <3.50g/t Au, which represents ~23% of the
Paulsens mine plan, predominantly from lateral development. Test work indicates ~200,000t of waste dilution can be
removed from the processing schedule.

Ore sorter modelling also indicates an economic product can be generated from mineralised material at grades as low as
0.3g/t Au. Mineralisation identified on the waste dumps may be upgraded to an economic product with ore sorting and will
be the subject of future studies.

Although Paulsens amenability to ore sorting is encouraging, ore sorting is excluded from the November Study pending
additional test work.
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8

8.1 Processing Facility Design Criteria

The processing facility design criteria is detailed below.

PROCESSING FACILITY

DeSign Farametens

Operating Specification

Annual Throughput (Design) tpa 450,000

Plant Capacity (Design) t/hr 60

Design Gold Recovery % 93

Design CIP Recovery % 80

Design Gravity Recovery % 20

Physical Ore Characteristics

Ore Sources Paulsens Underground
Belvedere Underground

Bond Ball Work Index - design kWh/t 18.2

Grinding

Circuit Type Overflow Ball Mill

Feed Size F80 mm 8

Product Size P80 pm 75

Leach Circuit

No of Tanks # 2

Leach Circuit volume total m? 700

Leach Circuit residence Time hr 5

Adsorption Circuit

No of Tanks # 7

Adsorption Circuit volume total m?d 1,050

Adsorption Circuit residence Time hr 15

Elution and Electrowinning

Carbon Elution Process ARRL

Design Capacity (Carbon) t 2

Carbon Regeneration

Reactivation Kiln Type

Horizontal Rotary

8.2 Processing Facility Refurbishment Schedule

Table 28: Processing facility design criteria summary

A specialist internal team is undertaking an ongoing, detailed review of the processing and tailings storage facilities as part
of a risk assessment and scope/cost reduction strategy. Significant savings in scope and cost were identified with a
consequent risk reduction.

In addition, a substantial stores inventory was acquired with Paulsens. Extensive cataloguing has identified multiple high-
value components available for use during refurbishment and operations with a resultant reduction in cost. Critical spares
such as a girth gear have also been identified and will reduce life of mine capital expenditure, insurance and risk.

The operational status of the processing facility and stock items far exceeded expectation, resulting in significant cost

reductions and derisking of the 26 week refurbishment scope.

Labour remains available to commence site works from April 2024 to deliver first gold in the second half of 2024.
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8.3 Initial Processing Schedule

The initial processing schedule considers the following:

Underground mining 18 weeks into the schedule to generate a stockpile of 32kt which includes the existing 11kt

stockpile;

2 months commissioning at 15kt per month; and
Underground feed from Belvedere available from month 28.

The production target in the November Study is comprised of Proved/Probable Ore Reserves (48%), Measured/Indicated

Resources (20%), and Inferred Resources (32%).

Ore Reserves Mined (0z) Resources Mined (0z)

Year

2%

9%

3%

2%

4%

17%

5%

6%

2%

10%

4%

12%

0%

4%

8%

10%

U-l L w N HI

0%

0%

0%

2%

TOTAL 8%

40%

20%

32%

Table 29: Resource and Ore Reserve portions in the production target

Processing capacity currently sits at 82% of the nameplate capacity of 450ktpa. This allows for additional production to be
processed while being optimised in terms of the impact on recovery. Furthermore, there are numerous opportunities to

further increase recovery through operating practices including:

Ball mill grind optimisation for a P80 of <75 microns.

Scale control on the gravity circuit to minimise downtime and maximise gravity gold recovery and reduce the

demand on the CIL circuit and reagents.

Soluble copper management by maintaining <100 ppm of copper in solution and by including lead nitrate in the

CIL circuit to expedite gold and to suppress copper dissolution.
Cyanide and oxygen feed management to optimise recovery of cyanide soluble gold.

Activated carbon concentration and movement optimisation through the CIL to efficiently recover solution gold.

Effective carbon regeneration and screening to maximise carbon activity values.

The processing facility throughput rate can be increased if; mine production rates exceed scheduled development rates;

additional mining equipment is used; or with ongoing growth of the Resource.

9  TAILINGS STORAGE FACILITY (“TSF”)

The existing above-ground TSF is approved for two more lifts.

Lift 8 has a storage capacity of 770kt and is required from commencement.

Lift 9 has a storage capacity of 767kt and is required from month 35.

Compaction and shear strength testing, required for the design and approval for lifts beyond Lift 9 will be completed during

Lift 9.

The general arrangement and construction schedule for Lift 8 of the TSF is shown below.
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Figure 14: TSF Lift 8 general arrangement

10 NON-PROCESSING INFRASTRUCTURE

Additional non-processing infrastructure required to operate Paulsens is discussed in this section.

10.1 Power Supply
Paulsens is approved for 11MW of installed power generation across two existing power stations.

The processing facility was originally supplied via a 5.6MW diesel fired power station (“PS1”), which is now
decommissioned, and all generator sets removed from site. The November Study reinstates the PS1 generators and
upgrades the existing switch room.

Underground power will be supplied via a 4.0MW diesel fired power station (“PS2”) and requires no upgrades prior to
commencement of operations.

All site power will be generated at 415V and stepped up to 3,300V for the ball mill and 11,000V for the underground feeder.

Energy demand is summarised below.

Diversified G
Duty/ Installed Maximum Diversity Maximum Utilisation Demagd
Standby Power (kW) Demand (kW) Factor Demand Factor
(kW)
(kw)
Crusher 508 351 0.72 252 0.58 147
Ball Mill 1,000 833 0.95 792 0.90 713
Process Plant 1,451 881 0.83 735 0.77 564
Underground 4,489 3,870 0.28 1,102 0.53 810
Ancillary 280 200 0.70 140 0.50 70
Total Mine Power 7,728 6,135 3,021 2,304

Table 30: Energy demand summary
The Belvedere underground will be powered using transportable diesel generators located near the underground portal.

10.2 Diesel Supply

Paulsens - A self-bunded 200,000L diesel tank is installed adjacent to PS2. Diesel tanks for PS1 will be hired as part of
the power supply contract. Both diesel facilities will have capabilities to dispense fuel for light and heavy vehicles.

Belvedere - A self-bunded 50,000L tank will be installed to supply all diesel for the site.
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10.3 Water Supply

Paulsens - The existing bore field supplies high-quality water proven for sustained operation of the processing facility,
underground, and other infrastructure. The site is approved for 1.46GL annual abstraction, with the site water balance
predicting 0.82GL annual usage at a mill throughput rate of 47.5 tonnes per hour.

Belvedere - Water for dust suppression and mining will be pumped from an existing bore 5km west of Belvedere and stored
in a dam at the mine. Required water demand is estimated at 6L/second.

10.4 Airstrips and Flights

There are several private and public airstrips potentially available for use during operation include the following:

A Strip Distance from Fatisens

Wyloo (unsealed) 20km S Private — Wyloo Station
Kensbore (sealed) 60km W Private — Mineral Resources
Paraburdoo (sealed) 180km E Private — Rio Tinto

Onslow (sealed) 190km W Public

Table 31: Regional airstrips
Charter costs to all four regional airstrips are similar. Personnel will be transported from the relevant airport to site by bus
or light vehicle.
10.5 Communications

Broadband internet requirements are provided by Starlink Business, with additional NBN satellite services as redundancy.

10.6 Accommodation

The Accommodation Village currently caters for 128 personnel and is sufficient for the projected personnel. Concrete pads,
plumbing and approvals are in place to increase capacity to +160 personnel in the event of increased requirements.

11 ENVIRONMENT AND SOCIAL

Approximately 85% of the current Resources at Paulsens, including the existing underground mine, are located on land
under the traditional ownership of the the Puutu Kunti Kurrama and Pinikura Aboriginal Corporation (“PKKP”). Black Cat
and the PKKP continue to foster a strong relationship through a new co-management agreement. Black Cat has and will
continue to communicate and liaise with various other stakeholders including, traditional owners, regulatory bodies, and
pastoral lease holders.
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12 PRE-PRODUCTION EXPENDITURE & MAXIMUM CASH DRAWDOWN

Pre-production expenditure is comprised of pre-commissioning and commissioning costs incurred prior to commercial
production. Pre-production expenditure is generally capitalised. The November Study allows for 2 months commissioning
at 15kt per month and revenues during that period have been offset against pre-production expenditure to derive the
maximum cash drawdown.

Capital

Plant Refurbishment - EPC Contractor $M 17.7
Plant Refurbishment - Owner’s Costs (Including Contingencies) ™M 18
First Fills, Critical Spares $M 1.4
TSF Lift ™M 2.1
Mine Establishment $™M 2.9
Total Capital $™M 25.9

Other Pre-Production Expenditure (Including Commissioning)

Mining $™M 18.4
Processing ™M 3.9

Site Overheads M 2.8

Total Other Pre-Production Expenditure $™M 25.1
Total Capital & Other Pre-Production Expenditure ™M 51.0
Revenue During Commissioning $™M (12.5)
Maximum Cash Drawdown $™M 38.5

Table 32: Summary of pre-commissioning expenditure and maximum cash drawdown

13 POST-PRODUCTION CAPITAL

Post-production capital works $™M 3.0
Mine development (Paulsens) $™M 7.0
Mine development (Belvedere) $™M 8.6
Deferred Acquisition Consideration $™M 5.0
Sustaining Capital $M 1.3
Total $™M 24.9

Table 33: Summary — Future Capital Costs

14 OPERATING COSTS

Underground mining costs use supplier quoted rates for dry hire of mining equipment. Equipment will be operated and
maintained by Black Cat personnel. Productivity rates were calculated from first principles.

Operational labour requirements for the underground mine, technical services, and processing facility were prepared by
Black Cat.

Salaries were estimated in line with prevailing industry rates. An allowance of 25% on-costs has been added to base salary
levels to cover annual leave, sick leave, public holidays, long service leave, superannuation, worker's compensation
insurance and payroll tax.

Flight and accommodation costs are based on pricing received from catering and aviation service providers.

Processing costs were prepared using a combination of historic production data, first principles, and reagent prices sourced
directly from vendors.

Power consumption for the processing facility was calculated using predicted power draw from the processing model.
Underground power requirements were determined by Black Cat. The power cost is derived from a vendor supplied rate
for diesel generated power.

Mobile equipment numbers and types were determined by Black Cat.
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15 SENSITIVITIES

Sensitivities to key inputs are also graphed below. A gold price movement of $100/0z changes Operating Cashflow (after

all capital and after tax) by ~$16.0M.

Operating Cashflow Sensitivity

Met
Recovery
]
$60 $70 $80 $90 $100 $110 $120 $130 $140  $150
Cashflow $M
m-10% ®10% ®m15%

Figure 15: Paulsens sensitivities

16 NEXT STEPS
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The Paulsens Gold Operation has an agreed $60M funding package, pending completion in March 2024. In the meantime,
contracts with major contractors and suppliers will be progressed, the internal operating plan will be finalised, orders will

be placed for long lead items and approval amendments will be granted.

The restart timeline is shown below and is triggered by completion of the funding package.

M1 M2 M3 M4 M5 M6 M7

Long Lead ltems

M8 M9 M10

Project Set up & Mobilisation

Plant Refurbishment

TSF

Paulsens UG development

Commissioning

First Gold

Operations

Figure 16: High level project timeline that is triggered by completion of the $60M funding package

RELEVANT PREVIOUS ASX ANNOUNCEMENTS FOR THE NOVEMBER STUDY

10/07/2023 Robust Restart Plan for Paulsens Initial Restart Study
16/10/2023 Recovery Improvement Program Update Metallurgical Recovery
23/10/2023 $60M Funding Package — Formal Agreements Executed Funding Package
31/10/2023 24% Resource Increase Paulsens Underground 406koz@9.5¢g/t Au Paulsens Resource Update
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BELVEDERE UNDERGROUND RESOURCE - SUPPORTING INFORMATION

This update represents a minor update based on Northern Star Resources drilling not included in the original Resource.
The focus of Belvedere has previously been as an open pit. This Resource instead classifies Belvedere as an underground
mine based on internal reviews of the mining method to extract maximum value.

Geology and Geological Interpretation

Belvedere is situated within a sequence of mafic volcanic and sedimentary rocks collectively known as the Mount Roe
Basalts at the base of the Proterozoic Fortescue Group, these rocks are folded (shallow NW plunge) about a moderate to
steeply SW dipping axial plane that corresponds with the dominant foliation. Where strain is highest, the limbs of these
folds are transposed by dominantly reverse-dextral shears. Immediately north of Belvedere a 5-10m wide shear zone
(defined in this report as the Wyloo Shear) appears to represent a major boundary between different facies of the Mount
Roe Basalt volcano-sedimentary basin.

Post-folding and shearing, the volcano-sedimentary rocks appear to be dissected by a series of NE trending normal faults
with NW side down displacement. One of these faults, the Belvedere Fault appears to localise mineralisation at the
Belvedere and North Belvedere prospects.

The rocks are then intruded by a suite of steeply dipping, northerly striking (350°) dolerite dykes. At Belvedere a large dyke
has exploited the weakness provided by the existing Belvedere Fault and turned into a plane for a distance of ~500m
resulting in a distinctive “kink” in the dolerite.

Mineralisation

Gold mineralisation is hosted in and adjacent to laminated quartz veins containing Fe-carbonate and arsenopyrite (+/-
galena), formed within or at the margin of the re-oriented dolerite dyke. These veins appear to be associated with a set of
steeply north dipping, roughly east west oriented faults (mineralisation faults) that probably comprise a damage zone
formed contemporaneous with gold mineralisation. The mineralisation faults have associated minor quartz veining and
sericite (+/- carbonate alteration) and locally deform the intrusive dolerite. Partitioning of strain between these faults
probably controls the horizontal extent of the larger mineralised quartz veins.

The main mineralisation host at Belvedere is a quartz vein (defined by drilling) between 2 and 12m thick dipping from near
surface at 52- >280° for 180m to a depth of around 100m RL. The geometry of this vein appears to be analogous to the
historically mined vein on the hill above it, but it is most probably a SW en-echelon step across from this vein rather than
a direct (co-planar) extension of it.

The stretching lineation measured in the mined quartz veins plunges moderately towards the SSW slightly pitched (toward
the south) across the dip plane suggesting that veins formed under predominantly dip-slip movement with a lesser
component of apparent strike slip. A shallow southerly plunging inflection in the mineralised quartz vein corresponds with
a zone of thickening that defines the geometry of expected shallow plunging higher-grade mineralised shoots. The gross
plunge of the mineralisation envelope is 50->250° and probably bound by sets of mineralisation faults.

The main mineralised quartz veins at Belvedere form westerly dipping en-echelon arrays of separate sub-parallel deposits
(limited down-dip extent of veins) between bounding mineralisation faults. There is no evidence of an east-dipping
conjugate vein set but the possibility exists. An array of thin veins (+/- Au mineralisation) are directly associated with the
north-dipping mineralisation faults but they appear to be thin and less attractive targets than westerly dipping veins.

Historical Workings

Belvedere was historically mined in the early 1900’s at a similar time to Paulsens and minor workings at the Tombstone
project. The adits and stope infrastructure are still readily visible and accessible, outcropping on the Belvedere hill. Up
strike, there are also a number of shafts in the Belvedere North area. The upper 20m of the deposit has been depleted
from the Resource to account for historical workings.

Drilling Techniques
Both RC and diamond drilling has been completed at the deposit. The majority of drilling is RC drilling conducted by
Northern Star Resources and Taipan Resources.

Sampling and Sub Sampling Techniques

Core sample intervals are selected by the logging geologist in intervals ranging from to 0.3-1.2m in length. Selections are
based on lithological and mineralisation boundaries.

NQ?2 core is half core sampled and cut with Almonté diamond core saw. The right half is sampled, to sample intervals
defined by the logging geologist along geological boundaries. The left half of core is archived.

All samples are oven-dried overnight (105°C) and jaw crushed to <10mm. The total sample is pulverised in an LM5 to 90%
passing 75um and bagged. The analytical sample is further reduced to a 50g charge weight using a spatula, and the pulp
packet is stored awaiting collection by Northern Star Resources.

Northern Star Resources RC initially sampled to 4m comps, any samples reporting > 0.1g/t Au were re-split and re-assayed
as 1m composites. Rig mounted static cone splitter was used for dry samples to yield a primary sample of approximately
4kg. Off-split retained.
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The field QAQC protocols include duplicate samples at a rate of 1 in 25, coarse blanks inserted at a rate of 3%, commercial
standards submitted at a rate of 4%.

Industry standard QAQC procedures are assumed to have been employed by Taipan Resources. To date, an acceptable
level of precision and accuracy has been observed.

Criteria Used for Resource Estimation

The Resource is currently classified as Indicated and Inferred. Indicated Resource classification is where the mineralisation
has been sufficiently defined by a drill spacing of 30m x 30m or less. Inferred Resource, in addition to the above, is based
on a maximum search distance of 50m from last sample point. Resource classification took into account number of drill
holes, confidence in geological interpretation and grade continuity. All domains are currently estimated using Ordinary
Kriging.

Estimation Methodology

The interpretation of Belvedere was carried out using a systematic approach to ensure continuity of the geology by the
supervising and logging geologists. Geological interpretations were digitised in Leapfrog software to produce 3D estimation
domains.

The existing top of fresh rock interpretation was imported into Leapfrog and used to code the updated block model.
All available valid data was reviewed including drill data, mapping and previous interpretations.
Drill hole data has been composited downhole to 1m within respective mineralisation domains using hard boundaries.

Estimation domains with high variance or extreme outliers were investigated with extreme grade limitation techniques to
manage their impact on the Ordinary Kriging estimate. Top cuts were investigated but not used in the estimate.

The block model is constructed in Leapfrog EDGE with parent block sizes of 5m x 10m x 5m (X, y, z directions). Parent
block size was based off drill hole spacing, with sub-blocks allowed down to 0.625m x 1.25m x 0.625m to honour domain
volumes. Estimation of the mineralised domains is completed using Ordinary Kriging into the parent blocks.

Bulk density values were assigned based on weathering domain.

Validation steps of the Resource included the comparison of input assay data against the modelled grades. This was
completed by checking the global averages of each domain and visually checking the spatial distributions of grade.

Cut-off Grades

Resources are reported, depleted, at a cut-off grade of 2.2g/t Au and inside an optimised minable shape (generated using
the MSO) software. These shapes were generated at a panel cut-off grade of 2.2g/t Au and at a minimum mining width of
1.5m. No other parameters were applied to the MSO shapes at this stage with more detailed work expected to be
undertaken as part of the Ore Reserve process. The reported Resource has acceptable reasonable prospects for economic
extraction based off the high-grade shallow nature of the mineralisation and is supported by high-level optimisation studies.

Belvedere Resource Cut - Off Category
‘000 tonne ‘000 ounces
95 5.9

Indicated 18
Underground 2.2g/t
Inferred 44 8.3 12
Total Resource 139 6.6 30
* Small discrepancies may occur due to rounding. # For more detail please refer to the Resource table at the end of the announcement.

Table 34: Belvedere underground Resource
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Figure 17: Oblique image looking SE showing Resource classification (blue=Indicated, green=Inferred) for Belvedere.

Mining and Metallurgical Parameters

It is assumed Belvedere will be mined by underground mining methods similar to Paulsens. Optimisation work indicates
that Belvedere is more suited to underground mining. No metallurgical parameters or recovery factors are taken into
account for this Resource but are addressed in the November Study.

Metallurgical testing including comminution, leaching and adsorption, flocculation, rheology and geochemistry test work
was completed by ALS metallurgy in early 2015. Belvedere will be amenable to processing at the Paulsens processing
facility.

RELEVANT PREVIOUS ASX ANNOUNCEMENTS FOR BELVEDERE RESOURCE

Funded Acquisition of Coyote & Paulsens Gold Operations Acquisition of Belvedere and

19/04/2022 - Supporting Information announcement of all historical drilling
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COMPETENT PERSONS’ STATEMENTS

The information in this announcement that relates to geology, exploration results, drill planning, Exploration Targets, and Resources was
compiled by Mr. lain Levy, who is a Member of the AIG and an employee, shareholder and option/rights holder of the Company. Mr. Levy
has sufficient experience which is relevant to the style of mineralisation and type of deposit under consideration and to the activity being
undertaken to qualify as a Competent Person as defined in the 2012 Edition of the 'Australasian Code for Reporting of Exploration Results,
Mineral Resources and Ore Reserves'. Mr. Levy consents to the inclusion in the report of the matters based on the information in the form
and context in which it appears.

The information in this report that relates to the Underground Ore Reserves is based on and fairly represents information compiled or
reviewed by Mr Jake Rovacsek. Mr Rovacsek is a full-time employee of Black Cat Syndicate Pty Ltd. Mr Rovacsek has confirmed that he
has read and understood the requirements of the 2012 Edition of the Australian Code for Reporting of Exploration Results, Mineral
Resources and Ore Reserves. Mr Rovacsek is a Competent Person as defined by the JORC Code 2012 Edition, having more than five
years' experience which is relevant to the style of mineralisation and type of deposit under consideration and to the activity for which he
is accepting responsibility. Mr Rovacsek is a Member of the AusIMM and consents to the inclusion in the report of the matters based on
his information in the form and context in which it appears.

The information in this announcement that relates to metallurgical test work was compiled by Mr. Laurie Mann, who is a Fellow of the
AusIMM and a consultant to the Company. Mr Mann has sufficient experience which is relevant to the style of mineralisation and type of
deposit under consideration and to the activity being undertaken to qualify as a Competent Person as defined in the 2012 Edition of the
'Australasian Code for Reporting of Exploration Results, Mineral Resources and Ore Reserves'. Mr Mann consents to the inclusion in the
report of the matters based on the information in the form and context in which it appears.

The Company confirms that it is not aware of any new information or data that materially affects the information in the original reports,
and that the form and context in which the Competent Person’s findings are presented have not been materially modified from the original
reports.

Where the Company refers to Resources in this report (referencing previous releases made to the ASX), it confirms that it is not aware of
any new information or data that materially affects the information included in that announcement and all material assumptions and
technical parameters underpinning the Resource estimate with that announcement continue to apply and have not materially changed.

FORWARD LOOKING STATEMENTS

This announcement may refer to the intention of Black Cat regarding estimates or future events which could be considered forward looking
statements. Forward looking statements are typically preceded by words such as “Forecast”’, “Planned”, “Expected”, “Intends”, “Potential”,
“Conceptual”’, “Believes”, “Anticipates”, “Predicts”, “Estimates” or similar expressions. Forward looking statements, opinions and estimates
included in this announcement are based on assumptions and contingencies which are subject to change without notice and may be
influenced by such factors as funding availability, market-related forces (commodity prices, exchange rates, stock market indices and the
like) and political or economic events (including government or commodity issues, global or systemic events). Forward looking statements
are provided as a general reflection of the intention of the Company as at the date of release of this announcement, however, are subject
to change without notice, and at any time.

Future events are subject to risks and uncertainties, and as a result, performance and achievements may in fact differ from those referred
to in this announcement. Mining, by its nature, and related activities including mineral exploration, are subject to multiple variables and
risks, many of which cannot be adequately addressed, or be expected to be assessed in this announcement. Work contained within or
referenced in this announcement may contain incorrect statements, errors, miscalculations, omissions, and other mistakes. For this
reason, any conclusions, inferences, judgements, opinions, recommendations, or other interpretations either contained in this
announcement, or referencing this announcement, cannot be relied upon. There can be no assurance that future results or events will be
consistent with any such opinions, forecasts, or estimates. The Company believes it has a reasonable basis for making the forward-
looking statements contained in this announcement, with respect to any Production Targets, Resource statements or financial estimates.
However, further work to define Resources or Ore Reserves, technical studies including feasibilities and related investigations are required
prior to commencement of mining. No liability is accepted for any loss, cost or damage suffered or incurred by the reliance on the
sufficiency or completeness of the information, opinions or beliefs contained in this announcement.

The Studies referred to in this announcement are based on technical and economic assessments to support the estimation of Production
Targets. There is no assurance that the intended development referred to will proceed as described and will rely on access to future
funding to implement. Black Cat believes it has reasonable grounds to support the results of the Studies. At the date of this announcement,
there is no guarantee that funding will be available to the Company and should not be solely relied upon by investors when making
investment decisions. Black Cat cautions that mining and exploration are high risk and subject to change based on new information or
interpretation, commodity prices or foreign exchange rates. Actual results may differ materially from the results or Production Targets
contained in this announcement. Further evaluation is required prior to a decision to mine is made. The estimated Resources quoted in
this announcement have been prepared by Competent Persons as required under the JORC Code (2012). Material assumptions and
other important information are contained in this announcement.
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PLANNED ACTIVITIES

Nov - Dec 2023: Regional exploration program - Paulsens (including RC drilling and surface sampling)

30 Nov 2023: Annual General Meeting - Mingjin/Southeast Mingging funding package approvals

Jan 2024: Quarterly Report

28 Feb 2024: Mingjin/Southeast Mingqing funding package End Date

Mar 2024: Half Year Financial Report

Mar 2024: Mingjin/Southeast Mingging Completion/Drawdown Dates - $60M funding package available

For further information, please contact:

Gareth Solly
Managing Director
+61 458 007 713
admin@bc8.com.au

This announcement has been approved for release by the Board of Black Cat Syndicate Limited.
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ABOUT BLACK CAT SYNDICATE (ASX: BC8)

Key pillars are in place for Black Cat to become a multi operation gold producer at its three 100% owned operations. The three
operations are:

Paulsens Gold Operation: Paulsens is located 180km west of Paraburdoo in WA. Paulsens consists of an underground mine,
450ktpa processing facility, 128 person camp, numerous potential open pits and other related infrastructure. The operation is currently
on care and maintenance, has a Resource of 4.4Mt @ 3.9g/t Au for 549koz and significant exploration and growth potential.

Coyote Gold Operation: Coyote is located in Northern Australia, ~20km on the WA side of the WA/NT border, on the Tanami
Highway. There is a well-maintained airstrip on site that is widely used by government and private enterprises. Coyote consists of an
open pit and an underground mine, 300ktpa processing facility, +180 person camp and other related infrastructure. The operation is
currently on care and maintenance and has a Resource of 3.7Mt @ 5.5g/t Au for 645koz with numerous high-grade targets in the
surrounding area.

Kal East Gold Project: comprises ~1,015km? of highly prospective ground to the east of the world class mining centre of Kalgoorlie,
WA. Kal East contains a Resource of 18.8Mt @ 2.1g/t Au for 1,294koz, including a preliminary JORC 2012 Reserve of 3.7Mt @ 2.0
g/t Au for 243koz.

Black Cat plans to construct a central processing facility near the Majestic deposit, ~50km east of Kalgoorlie. The 800ktpa processing
facility will be a traditional carbon-in-leach gold processing facility which is ideally suited to Black Cat's Resources as well as to third
party free milling ores located around Kalgoorlie.

Coyote Gold Operation
«  Landholding ~819sgkm
*  Gold Resources: 3.7Mt @ 5.5g/t for 645koz
= Mill: 300ktpa - only mill in Western Tanami region (expandable);
operational +180 person camp
Historical Production: >35kozpa (211koz @ 4.9 g/t)
C&M, multiple open pits & underground potential

Strategic Landholding
~3,085 km?

Gold Resources

Paulsens Gold Operation 2.5Moz @ 2.9 g/t Au

«  Landholding ~1,250sgkm <53 b
+  Gold Resources: 4.4Mt @ 3.9g/t for 549koz

«  Critical/Base Metals: 14kt Sb, 19kt Pb, 1.6kt Cu, 1.5Moz Ag
= Mill: 450ktpa - regionally strategic location; +128 person camp Milling Capacity
»  Historical Production: ~75kozpa (1,003koz @ 6.9 g/t mined) 1.55Mtpa

C&M, multiple open pits & underground potential \ §: { <y / bomsaniiAbie:ty Shliet
Big Bl X Mt Keith

Mt Magnet Agnew Lmnmp Gruyere

Kal East Gold Project . " s | ooy st
* Landholding ~1,015sgkm b ko g @l | Potential Pathway to
- Gold Resources: 18.8Mt @ 2.1g/t for 1,294koz (T +150k d
= Proposed Mill: ~800ktpa - designed, permitted, components acquired; 0Lpa

spare 700ktpa mill to expand to 1.5Mtpa
*  Historical Production: ~600koz
*  Pre-development, open pit & underground potential
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APPENDIX A - JORC 2012 GOLD RESOURCE TABLE - Black Cat (100% owned)

Measured Resource Indicated Resource Inferred Resource Total Resource

Mining Centre

Grade Metal Grade Metal
0 oz (g/t Au (‘000 oz)
Kal East
Open Pit - - - 1,000 2.7 86 1,380 1.8 79 2,380 2.1 164
Bulong Underground - - - 230 4.6 34 937 3.5 107 1,167 3.8 141
Sub Total - - - 1,230 3.0 120 2,316 2.5 185 3,546 2.7 305
Open Pit 13 3.2 1 7,198 1.8 407 6,044 15 291 13,253 1.6 699
Mt Monger Underground - - - 1,178 4.5 169 710 4.6 104 1,888 4.5 274
Sub Total - - - 8,375 2.1 576 6,754 1.8 395 15,142 2.0 972
Rowes Find Open Pit - - - - - - 148 3.6 17 148 3.6 17
Kal East Resource 13 3.2 1 9,605 2.3 696 9,219 2.0 597 18,836 2.1 1,294
Coyote Gold Operation
Open Pit - - - 608 2.8 55 203 3.0 19 811 2.9 75
Coyote Central Underground - - - 240 234 181 516 105 175 757 14.6 356
Sub Total - - - 849 8.7 236 719 8.4 194 1,568 8.5 430
Open Pit - - - 560 2.8 51 613 3.2 63 1,174 3.0 114
Bald Hill Underground - - - 34 2.7 3 513 5.0 82 547 4.8 84
Sub Total - - - 594 2.8 54 1,126 4.0 145 1,721 3.6 198
Stockpiles - - - 375 1.4 17 - - - 375 1.4 17
Coyote Resource - - - 1,818 5.3 307 1,845 5.7 339 3,664 55 645
Paulsens Gold Operation
Underground 159 10.8 55 827 9.6 254 348 8.6 97 1,334 9.5 406
Paulsens Stockpile 11 1.6 1 - - - - - - 11 1.6 1
Sub Total 170 10.2 56 827 9.6 254 348 8.6 97 1,345 9.4 407
Open Pit - - - - - - 1,249 1.5 61 1,249 1.5 61
Mt Clement Underground - - - - - - 492 0.3 5 492 0.3 5
Sub Total - - - - - - 1,741 1.2 66 1,741 1.2 66
Belvedere Underground - - - 95 5.9 18 44 8.3 12 139 6.6 30
Er?tritchl;irg Open Pit - - - - - - 523 1.4 24 523 1.4 24
Electric Dingo Open Pit - - - 98 1.6 5 444 1.2 17 542 1.3 22
Paulsens Resource 170 10.2 56 1,019 8.4 277 3,100 2.2 216 4,289 4.0 548
TOTAL Resource 183 9.7 57 12,442 3.2 1,280 14,164 25 1,152 26,789 29 2,488

Notes on Resources:

1. The preceding statements of Mineral Resources conforms to the ‘Australasian Code for Reporting of Exploration Results Mineral Resources and Ore
Reserves (JORC Code) 2012 Edition’.

2. Alltonnages reported are dry metric tonnes.

3. Data is rounded to thousands of tonnes and thousands of ounces gold. Discrepancies in totals may occur due to rounding.

4. Resources have been reported as both open pit and underground with varying cut-offs based off several factors discussed in the corresponding Table 1
which can be found with the original ASX announcements for each Resource.

5. Resources are reported inclusive of any Reserves.

6. Paulsens Inferred Resource includes Mt Clement Eastern Zone Au of 7koz @ 0.3g/t Au accounting for lower grades reported.

The announcements containing the Table 1 Checklists of Assessment and Reporting Criteria relating for the 2012 JORC compliant Resources are:

Kal East Gold Project

Boundary — Black Cat ASX announcement on 9 October 2020 “Strong Resource Growth Continues including 53% Increase at Fingals Fortune”
Trump — Black Cat ASX announcement on 9 October 2020 “Strong Resource Growth Continues including 53% Increase at Fingals Fortune”
Myhree — Black Cat ASX announcement on 9 October 2020 “Strong Resource Growth Continues including 53% Increase at Fingals Fortune”
Strathfield — Black Cat ASX announcement on 31 March 2020 “Bulong Resource Jumps by 21% to 294,000 oz”

Majestic — Black Cat ASX announcement on 25 January 2022 “Majestic Resource Growth and Works Approval Granted”

Sovereign — Black Cat ASX announcement on 11 March 2021 “1 Million Oz in Resource & New Gold Targets”

Imperial — Black Cat ASX announcement on 11 March 2021 “1 Million Oz in Resource & New Gold Targets”

Jones Find — Black Cat ASX announcement 04 March 2022 “Resource Growth Continues at Jones Find”

Crown — Black Cat ASX announcement on 02 September 2021 “Maiden Resources Grow Kal East to 1.2Moz”

Fingals Fortune — Black Cat ASX announcement on 23 November 2021 “Upgraded Resource Delivers More Gold at Fingals Fortune”
Fingals East — Black Cat ASX announcement on 31 May 2021 “Strong Resource Growth Continues at Fingals”.

Trojan — Black Cat ASX announcement on 7 October 2020 “Black Cat Acquisition adds 115,0000z to the Fingals Gold Project”.

Queen Margaret — Black Cat ASX announcement on 18 February 2019 “Robust Maiden Mineral Resource Estimate at Bulong”

Melbourne United — Black Cat ASX announcement on 18 February 2019 “Robust Maiden Mineral Resource Estimate at Bulong”

Anomaly 38 — Black Cat ASX announcement on 31 March 2020 “Bulong Resource Jumps by 21% to 294,000 oz”

Wombola Dam — Black Cat ASX announcement on 28 May 2020 “Significant Increase in Resources - Strategic Transaction with Silver Lake”
Hammer and Tap — Black Cat ASX announcement on 10 July 2020 “JORC 2004 Resources Converted to JORC 2012 Resources”

Rowe’s Find — Black Cat ASX announcement on 10 July 2020 “JORC 2004 Resources Converted to JORC 2012 Resources”

Coyote Gold Operation
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e Coyote OP&UG — Black Cat ASX announcement on 16 January 2022 “Coyote Underground Resource increases to 356koz @ 14.6g/t Au — One of the
highest-grade deposits in Australia”

Sandpiper OP&UG — Black Cat ASX announcement on 25 May 2022 “Coyote & Paulsens High-Grade JORC Resources Confirmed”

Kookaburra OP — Black Cat ASX announcement on 25 May 2022 “Coyote & Paulsens High-Grade JORC Resources Confirmed”

Pebbles OP — Black Cat ASX announcement on 25 May 2022 “Coyote & Paulsens High-Grade JORC Resources Confirmed”

Stockpiles SP (Coyote) — Black Cat ASX announcement on 25 May 2022 “Coyote & Paulsens High-Grade JORC Resources Confirmed”

Paulsens Gold Operation

Paulsens UG — Black Cat ASX announcement on 31 October 2023 “24% Resource Increase, Paulsens Underground - 406koz @ 9.5g/t Au”
Paulsens SP — Black Cat ASX announcement on 19 April 2022 “Funded Acquisition of Coyote & Paulsens Gold Operations - Supporting Documents”
Belvedere UG — Black Cat ASX announcement on 21 November 2023 “Enhanced Restart Plan for Paulsens”

Mt Clement — Black Cat ASX announcement on 24 November 2022 “High-Grade Au-Cu-Sb-Ag-Pb Resource at Paulsens”

Merlin — Black Cat ASX announcement on 25 May 2022 “Coyote & Paulsens High-Grade JORC Resources Confirmed”

Electric Dingo — Black Cat ASX announcement on 25 May 2022 “Coyote & Paulsens High-Grade JORC Resources Confirmed

APPENDIX B - JORC 2012 POLYMETALLIC RESOURCES - Black Cat (100% owned)

Au(g/t) | Cu (%) | Sb (%) SC) Pb (kt)

Tonnes
(,000 t)

Resource

Deposit

Category

Inferred 415 - 0.4 0.2 76.9 - * 1.6 0.7 1,026 -
Western
Total 415 - 0.4 0.2 76.9 - * 1.6 0.7 1,026 -
Inferred 532 - - - - - * - - - -
Central
Total 532 - - - - - * - - - -
Inferred 794 - - 1.7 17.0 2.4 * - 13.2 434 18.7
Eastern
Total 794 - - 1.7 17.0 2.4 * - 13.2 434 18.7
Total 1,741 - - - - - * 1.6 13.9 1,460 18.7

Notes on Resources:

1. The preceding statements of Mineral Resources conforms to the ‘Australasian Code for Reporting of Exploration Results Mineral Resources and Ore
Reserves (JORC Code) 2012 Edition’.

2. All tonnages reported are dry metric tonnes.

3. Data is rounded to thousands of tonnes and thousands of ounces/tonnes for copper, antimony, silver, and lead. Discrepancies in totals may occur due to
rounding.

4. Resources have been reported as both open pit and underground with varying cut-offs based off several factors discussed in the corresponding Table 1
which can be found with the original ASX announcements for each Resource.

5. Resources are reported inclusive of any Reserves.

6. Gold is reported in the previous table for Mt Clement, and so is not reported here. A total of 66koz of gold is contained within the Mt Clement Resource.

The announcements containing the Table 1 Checklists of Assessment and Reporting Criteria relating for the 2012 JORC compliant Reserves are:

Paulsens Gold Operation
e Mt Clement — Black Cat ASX announcement on 24 November 2022 “High-Grade Au-Cu-Sb-Ag-Pb Resource at Paulsens”

APPENDIX C - JORC 2012 GOLD RESERVE TABLE - Black Cat (100% owned)

Proven Reserve Probable Reserve Total Reserve

Tonnes Grade Metal Tonnes Grade Metal Tonnes Grade Metal
(‘000s) (g/t Au) (‘'000s 0z) (‘000s) (g/t Au) (‘'000s 0z) (‘000s) (g/t Au) (‘000s oz)
Kal East
Open Pit - - - 3,288 1.8 193 3,288 1.8 193
Underground - - - 437 3.6 50 437 3.6 50
Kal East Reserve - - - 3,725 2.0 243 3,725 2.0 243

Paulsens Gold Operation

Underground 93 4.5 14 537 4.3 74 631 4.3 87
Paulsens Reserve 93 4.5 14 537 4.3 74 631 4.3 87
TOTAL Reserves 93 4.5 14 4,262 2.3 317 4,356 2.4 330

Notes on Reserve:
1. The preceding statements of Mineral Reserves conforms to the ‘Australasian Code for Reporting of Exploration Results Mineral Resources and Ore Reserves
(JORC Code) 2012 Edition’.

2. Al tonnages reported are dry metric tonnes.

3. Datais rounded to thousands of tonnes and thousands of ounces gold. Discrepancies in totals may occur due to rounding.

4. Cut-off Grade:
o Open Pit - The Ore Reserves are based upon an internal cut-off grade greater than or equal to the break-even cut-off grade.
o Underground - The Ore Reserves are based upon an internal cut-off grade greater than the break-even cut-off grade.

5. The commodity price used for the Revenue calculations for Kal East was AUD $2,300 per ounce.

6. The commodity price used for the Revenue calculations for Paulsens was AUD $2,500 per ounce.

7. The Ore Reserves are based upon a State Royalty of 2.5% and a refining charge of 0.2%.

The announcements containing the Table 1 Checklists of Assessment and Reporting Criteria relating for the 2012 JORC compliant Reserves are:

Kal East Gold Project
e Black Cat ASX announcement on 03 June 2022 “Robust Base Case Production Plan of 302koz for Kal East”

Paulsens Gold Operation
e Black Cat ASX announcement on 10 July 2023 “Robust Restart Plan for Paulsens”
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APPENDIX D - BELVEDERE 2012 JORC TABLES

Section 1: Sampling Techniques and Data

Criteria

Sampling techniques

JORC Code Explanation

Nature and quality of sampling (e.g. cut channels, random chips, or specific specialised industry
standard measurement tools appropriate to the minerals under investigation, such as down hole
gamma sondes, or handheld XRF instruments, etc). These examples should not be taken as
limiting the broad meaning of sampling.

Commentary

This deposit is sampled by Diamond Drilling (DD) and Reverse Circulation (RC) drilling. Diamond core sample
intervals are defined by the geologist to honour geological boundaries.

Northern Star RC holes initially sampled to 4m comps, any samples reporting > 0.1gpt were re-split and re-assayed as
1m composites.

Include reference to measures taken to ensure sample representivity and the appropriate
calibration of any measurement tools or systems used.

Core is aligned and measured by tape, comparing back to down hole core blocks consistent with industry practice.
RC drilling completed by previous operators, assumed to be to industry standard at the time (1998).
Northern Star Resources (NSR) sampling methodologies are to current industry standard.

Aspects of the determination of mineralisation that are Material to the Public Report. In cases
where ‘industry standard’ work has been done this would be relatively simple (e.g. ‘reverse
circulation drilling was used to obtain 1m samples from which 3kg was pulverised to produce a
30g charge for fire assay’). In other cases, more explanation may be required, such as where
there is coarse gold that has inherent sampling problems.

Unusual commodities or mineralisation types (e.g. submarine nodules) may warrant disclosure of
detailed information.

DD completed to industry standard using varying sample lengths (0.3 to 1.2m) based on geological intervals, which
are then crushed and pulverised to produce a ~200g pulp sub sample to use in the assay process.

NSR and Taipan diamond core samples are fire assayed (50gm charge).

Fine grained free gold is encountered occasionally.

Pre NSR, Taipan Resources NL RC sampling assumed to be industry standard at that time.

NSR RC sampling using mounted static cone splitter for dry samples to yield a primary sample of approximately 4kg.

Drilling techniques

Drill type (e.g. core, reverse circulation, open-hole hammer, rotary air blast, auger, Bangka,
sonic, etc) and details (e.g. core diameter, triple or standard tube, depth of diamond tails, face-
sampling bit or other type, whether core is oriented and if so, by what method, etc).

Surface RC drilling used ~5.25” face sampling bit. Surface DD core used NQ2. The surface core was orientated using
the ORI-shot device.

Drill sample recovery

Method of recording and assessing core and chip sample recoveries and results assessed.

RC — Approximate recoveries are sometimes recorded as percentage ranges based on a visual weight estimate of the
sample.

DD — Recoveries are recorded as a percentage calculated from measured core versus drilled intervals.

QOverall recoveries are good.

Measures taken to maximise sample recovery and ensure representative nature of the samples.

RC and diamond drilling by previous operators to industry standard at that time. No significant recovery issues have
been recorded consistently by either previous operator.

Whether a relationship exists between sample recovery and grade and whether sample bias may
have occurred due to preferential loss/gain of fine/coarse material.

There has been no work completed on the relationship between recovery and grade.

Whether core and chip samples have been geologically and geotechnically logged to a level of
detail to support appropriate Mineral Resource estimation, mining studies and metallurgical
studies.

RC chips and surface DD core logged by company geologists to industry standard. All relevant items such as interval,
lithologies, structure, texture. Grain size, alterations, oxidation mineralisation, quartz percentages and sulphide types
and percentages are recorded in the geological logs.

Logging RC logging completed by previous operators to industry standard.
Whether logging is qualitative or quantitative in nature. Logging is qualitative, all core photographed, and visual estimates are made of sulphide, quartz alteration
Core (or costean, channel, etc) photography. percentages.
The total length and percentage of the relevant intersections logged. 100% of the drill core and RC drilling chips were logged.
Core sample intervals are generally to 0.3-1.2m in length, honouring lithological boundaries to intervals less than 1m
as deemed appropriate.
NQ2 core is half core sampled, cut with Almonté diamond core saw. The right half is sampled, to sample intervals
If core, whether cut or sawn and whether quarter, half or all core taken. defined by the Logging Geologist along geological boundaries. The left half of core is archived.
All samples are oven-dried overnight (1050} C), jaw crushed to <10mm. The total sample is pulverised in an LM5 to
90% passing 75um and bagged. The analytical sample is further reduced to a 50g charge. Pulp packet are retained
and returned to site for storage.
NSR RC initially sampled to 4m comps, any samples reporting > 0.1gpt were re-split and re-assayed as 1m
. composites. Rig mounted static cone splitter used for dry samples to yield a primary sample of approximately 4kg. Off-
Sub-sampling If non-core, whether riffled, tube sampled, rotary split, etc and whether sampled wet or dry. split retained.

techniques and sample
preparation

Duplicate samples are taken at an incidence of 1 in 25 samples.
Pre- NSR assumed to be industry standard.

For all sample types, the nature, quality and appropriateness of the sample preparation
technique.

There was no data available on Taipan Resources NL sample preparation practices. It is assumed to be industry
standard along with NSR processes which are Industry standard.

Quiality control procedures adopted for all sub-sampling stages to maximise representivity of
samples.

NSR standard QAQC procedures and previous owners in the case of Taipan Resources NL are assumed as Industry
standard.

Measures taken to ensure that the sampling is representative of the in-situ material collected,
including for instance results for field duplicate/second half sampling.

The field QAQC protocols include duplicate samples at a rate of 1 in 25, coarse blanks inserted at a rate of 3%,
commercial standards submitted at a rate of 4%.
Industry standard QAQC procedures are assumed to have been employed by Taipan.

Whether sample sizes are appropriate to the grain size of the material being sampled.

Sample sizes are considered appropriate.

Quality of assay data
and laboratory tests

The nature, quality and appropriateness of the assaying and laboratory procedures used and
whether the technique is considered partial or total.

DD - Core is half cut. Repeat analysis of pulp samples (for all sample types — diamond, RC, rock and soil) occurs at
an incidence of 2 in 50 samples.

Total gold is determined by fire assay using the lead collection technique (50 g sample charge weight) and AAS finish.
Various multi-element suites are analysed using a four-acid digest with an ICP-OES finish.

Taipan Resources NL assay techniques were assumed to be industry standard.
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Section 1: Sampling Techniques and Data

Criteria JORC Code Explanation

Commentary

For geophysical tools, spectrometers, handheld XRF instruments, etc, the parameters used in

determining the analysis including instrument make and model, reading times, calibrations
factors applied and their derivation, etc.

No geophysical tools are used or reporting of analyses.

Nature of quality control procedures adopted (e.g. standards, blanks, duplicates, external
laboratory checks) and whether acceptable levels of accuracy (i.e. lack of bias) and precision
have been established.

The laboratory QAQC protocols include a repeat of pulps at a rate of 3%, sizing at a rate of 1 per batch.

The labs internal QAQC is loaded into NST database.

In addition to the above, about 5% of samples are sent to an umpire laboratory. Failed standards trigger re-assaying a
second 50 g pulp sample of all samples in the fire above 0.1ppm. Both the accuracy component (CRM’s and umpire
checks) and the precision component (duplicates and repeats) are deemed acceptable.

Although no formal heterogeneity study has been carried out or nomograph plotted, informal analysis suggests that
the sampling protocol currently in use is appropriate to the mineralisation encountered and should provide
representative results.

Industry standard QAQC procedures are assumed to have been employed by pre NSR operators

The verification of significant intersections by either independent or alternative company
personnel.

Significant intercepts have been reviewed by the competent person as part of the due diligence process

The use of twinned holes.

There is no purpose drilled twin holes however holes BVRC018 and PBERC0027 are 4m apart and reported 6m @
2.6gpt and 5m @ 2.4gpt respectively.

Verification of sampling

and assaying Documentation of primary data, data entry procedures, data verification, data storage (physical

and electronic) protocols.

NSR data thoroughly vetted by database administrators. Data has been transferred into the Black Cat Acquire
database.

Taipan Resources NL holes of the 2006 database collated and extensively verified by third party consultancy for
Northern Star Resources.

Discuss any adjustment to assay data.

No adjustments are made to any assay data.

Accuracy and quality of surveys used to locate drill holes (collar and down-hole surveys),
trenches, mine workings and other locations used in Mineral Resource estimation.

NST collar positions were surveyed using DGPS. Taipan Resources NL collars were surveyed at the end of a drill
program. Old mine workings have been picked up on surface, but actual extent and depth has been estimated using
1930s survey plan.

Location of data points Specification of the grid system used.

GDA94 — MGA zone 50.

Quality and adequacy of topographic control.

Topographic control is based on the collar surveys and airborne photogrammetric survey. The was undertaken by
Areometrex in 2022 for Black Cat Syndicate. The current topography has been compiled and processed at Belvedere
to a resolution of 0.5m. this is considered extremely accurate.

Data spacing for reporting of Exploration Results.

Exploration results are based on the drill traces as attached.

Data spacing and
distribution

Whether the data spacing and distribution is sufficient to establish the degree of geological and
grade continuity appropriate for the Mineral Resource and Ore Reserve estimation procedure(s)
and classifications applied.

Data spacing is approximately 20m by 20m for most indicated areas of the resource increasing to 30 x 30m at some of
the extremities. The widest data spacing extends to 50 x 50 for some of the inferred areas. The data spacing
adequately is sufficient to establish geological confidence for a deposit of this type. This is reflected in the
classifications applied.

Whether sample compositing has been applied.

Drill core is sampled to geology; sample compositing is not applied until the estimation stage.
NSR RC samples initially taken as 4m composites to be replaced by 1m samples if assays >0.1gpt were reported.
Taipan RC samples treated similarly though historical details not fully reviewed.

Orientation of data in
relation to geological
structure

Whether the orientation of sampling achieves unbiased sampling of possible structures and the
extent to which this is known, considering the deposit type.

Intercept angles are predominantly moderate to high angle (70"{o} to 90"{0} ) to the interpreted mineralisation
resulting in unbiased sampling.

If the relationship between the drilling orientation and the orientation of key mineralised
structures is considered to have introduced a sampling bias, this should be assessed and
reported if material.

No sampling bias is considered to have been introduced.

Sample security The measures taken to ensure sample security.

Chain of custody is managed by NSR. Samples are stored on site and are delivered to assay laboratory in Perth by
Contracted Transport Company. Consignment notes in place to track the samples. Whilst in storage they are kept in a
locked yard.

Pre NSR operator sample security assumed to be adequate.

Audits or reviews The results of any audits or reviews of sampling techniques and data.

There have not been reviews of sampling technigues on NSR drilling phases.

Section 2: Reporting of Exploration Results (Criteria listed in the preceding section also apply to this section.)
JORC Code Explanation

Type, reference name/number, location and ownership including agreements or material issues
with third parties such as Joint Ventures, partnerships, overriding royalties, native title interests,
historical sites, wilderness or national park and environmental settings.

Criteria

Mineral tenement and
land tenure status

Commentar

Mining Lease M08/222 is currently wholly owned by Northern Star Resources (NSR) and in good standing. It
represents part of the proposed transaction whereby it will be transferred to Black Cat Syndicate.

Heritage surveys have been conducted and the area was cleared for drilling.

Relationship with the traditional owners is well informed and adequate.

The security of the tenure held at the time of reporting along with any known impediments to
obtaining a licence to operate in the area.

Mining Lease M08/222 is valid currently to August 2042. The access road L08/15 is valid until March 2042.
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Section 2: Reporting of Exploration Results (Criteria listed in the preceding section also apply to this section.)

Criteria JORC Code Explanation Commentary
Exploration done by

other parties Acknowledgment and appraisal of exploration by other parties. Pre NSR data relevant to this Resource was collected by Taipan Resources NL (35 RC holes in 1998).

Mineralisation at this deposit is considered a mesothermal quartz reef associated with quartz carbonate +/ pyrite,
arsenopyrite chalcopyrite and galena, on the contact of by a north south trending dolerite dyke and surrounding
sediments.

A smaller domain is fault hosted and external to the dolerite host.

Geology Deposit type, geological setting and style of mineralisation.

A summary of all information material to the understanding of the exploration results including a
tabulation of the following information for all Material drill holes:
- easting and northing of the drill hole collar;
—  elevation or Reduced Level (“RL”) (elevation above sea level in metres) of the drill hole
collar; All available drillholes have been listed in previous announcements. There has been no new drilling data added to the
Drill hole information — dip and azimuth of the hole; deposit since 2015.
— down hole length and interception depth;
- hole length; and
—  if the exclusion of this information is justified on the basis that the information is not Material
and this exclusion does not detract from the understanding of the report, the Competent
Person should clearly explain why this is the case.

In reporting Exploration Results, weighting averaging techniques, maximum and/or minimum Reported intervals are length weight composited into continuous intervals above 1g/t Au. A maximum of 1m of
grade truncations (e.g. cutting of high-grades) and cut-off grades are usually Material and should continuous waste is permitted, with a minimum sample length of 0.2m provided the interval is greater than 1gram
Dat " be stated. meter.
maetigggrega ion Where aggregate intercepts incorporate short lengths of high-grade results and longer lengths of
low-grade results, the procedure used for such aggregation should be stated and some typical Weighted by length when compositing for estimation.
examples of such aggregations should be shown in detail.
The assumptions used for any reporting of metal equivalent values should be clearly stated. No metal equivalents are reported.
These relationships are particularly important in the reporting of Exploration Results.
Relationship between If the geometry of the mineralisation with respect to the drill hole angle is known, its nature
mineralisation widths should be reported. Geometry of the mineralisation to drill hole intercepts is at a high angle, often nearing perpendicular.
and intercept lengths If it is not known and only the down hole lengths are reported, there should be a clear statement

to this effect (e.g. ‘down hole length, true width not known’).
Appropriate maps and sections (with scales) and tabulations of intercepts should be included for
Diagrams any significant discovery being reported These should include, but not be limited to a plan view of ~ Appropriate diagrams have been included in the body of the announcement
drill hole collar locations and appropriate sectional views.
Where comprehensive reporting of all Exploration.

Balanced reporting Results are not practicable, representative reporting of both low and high-grades and/or widths Representative intersections are reported within this announcement.
should be practiced to avoid misleading reporting of Exploration Results.
Other exploration data, if meaningful and material, should be reported including (but not limited Geophysical surveys, structural studies, geochemical and petrographic studies have been carried out by previous
Other substantive to): geological observations; geophysical survey results; geochemical survey results; bulk owners to aid with interpretations and identify prospective structures in the project area.
exploration data samples — size and method of treatment; metallurgical test results; bulk density, groundwater, None of these were directly used in used in the production of the Mineral Resource however have contributed
geotechnical and rock characteristics; potential deleterious or contaminating substances. incrementally to the understanding of the local geology.
The nature and scale of planned further work (e.qg. tests for lateral extensions or depth
E extensions or large-scale step-out drilling). Drilling is currently ongoing at Belvedere targeting along strike from the Resource. Exploration in the area will continue
urther work h N . . . . . . - A :
Diagrams clearly highlighting the areas of possible extensions, including the main geological as Black Cat potentially moves into operations.

interpretations and future drilling areas, provided this information is not commercially sensitive.

Section 3: Estimation and Reporting of Mineral Resources (Criteria listed in section 1, and where relevant in section 2, also apply to this section.)

Criteria JORC Code Explanation Commentary

For data collected by Northern Star Resources; Sampling and logging data are entered directly into the logging
package OCRIS. Constrained look-up lists, depth and some interval validation are inbuilt and ensure that the data
collected is correct at source. Data is imported to a GBIS relational geological database where additional validation
Database integrity checks are carried out, including depth checks, interval validation, out of range data and coding. Where possible, raw
data is loaded directly to the database.

Measures taken to ensure that data has not been corrupted by, for example, transcription or
keying errors, between its initial collection and its use for Mineral Resource estimation purposes.

Data validation procedures used. For all data, the drilling looked reliable visually and no overlapping intervals were noted.
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Section 3: Estimation and Reporting of Mineral Resources (Criteria listed in section 1, and where relevant in section 2, also apply to this section.)

JORC Code Explanation Commentary

Crit

Taipan Resources NL data was validated using the leapfrog software validation tools. Where information about the
data collect ion and storage is lacking it is assume the practices were fit for purpose and industry standard for the
time.

Taipan and Northern star data has since been amalgamated into Black Cats Acquire database system.

Comment on any site visits undertaken by the Competent Person and the outcome of those

Site visits visits. The CP has visited the Paulsens site on numerous occasions including site visits to Belvedere to conduct mapping.
If no site visits have been undertaken indicate why this is the case.
The interpretation of the deposit was carried out using a systematic approach to ensure continuity of the geology and
mineralisation. This was undertaken in Leapfrog software.
Confidence in (or conversely, the uncertainty of) the geological interpretation of the mineral
deposit. Weathering zones and bedrock sub surfaces were also created in Leapfrog from existing weathering surface
interpretations.
All available valid data was used including drill data, mapping, previous interpretations, and existing 1930s mine
Nature of the data used and of any assumptions made. development.
.GEOIOQ'Ca! Where pre-NSR drill data was used, it is assumed to be correct.
interpretation
Previous interpretations were viewed along side the updated interpretation during the geological modelling process.
The effect, if any, of alternative interpretations on Mineral Resource estimation. Given the small amount of new data introduced the interpretation did not change substantially. The change in
interpretation is considered a logical evolution of the existing interpretation.
The use of geology in guiding and controlling Mineral Resource estimation.
Geology is used to constrain the quartz veins to the dolerite host. The mapped fault orientations were considered
The factors affecting continuity both of grade and geology. when determining the geometry and orientation of the fault lodes.
Grade continuity is related to quartz vein extent, within the constrained dolerite dyke host.
The extent and variability of the Mineral Resource expressed as length (along strike or Strike length = 150m;
Dimensions otherwise), plan width, and depth below surface to the upper and lower limits of the Mineral Width = 80m with zones 2 to 3m thick;

Resource.

Depth = from surface to ~160m below surface (top ~20m mined in the 1930s and wholly excluded from the Resource).

Estimation and
modelling techniques

The nature and appropriateness of the estimation technique(s) applied and key assumptions,
including treatment of extreme grade values, domaining, interpolation parameters and maximum
distance of extrapolation from data points. If a computer assisted estimation method was chosen
include a description of computer software and parameters used.

The availability of check estimates, previous estimates and/or mine production records and
whether the Mineral Resource estimate takes appropriate account of such data.

The assumptions made regarding recovery of by-products.
Estimation of deleterious elements or other non-grade variables of economic significance (e.g.
sulphur for acid mine drainage characterisation).

In the case of block model interpolation, the block size in relation to the average sample spacing
and the search employed.

Any assumptions behind modelling of selective mining units.

Any assumptions about correlation between variables.

Description of how the geological interpretation was used to control the resource estimates.
Discussion of basis for using or not using grade cutting or capping.

The process of validation, the checking process used, the comparison of model data to drill hole
data, and use of reconciliation data if available.

The estimation was undertake in Leapfrog EDGE software using Ordinary Kriging. Grades were estimated onto parent
block in the mineralisation domains. Mineralisation shapes were treated as having hard boundaries. Drillholes were
selected within these estimation domains and composited to 1m in length. Any residual lengths were distributed
evenly over the composite. Search ranges ranged from 15 — 40m for first pass and 30 — 80m for second pass search,
all blocks were filled withing the 2 passes. At the edge of the data extents the domains were extended to
approximately half the data spacing. Top cuts were investigated for each domain, but it was determined they were not
required due to acceptable levels of variability within the populations. It is expected top cuts could be required in future
as the data set grows and more extreme grades are introduced.

No check estimates were performed the updated ordinary Kriging estimate was compared to the existing ID? estimate.
No assumptions of by product recovery are made.

No deleterious elements estimated in the model. Copper is known to occur in the area.

Block size is 5m x 10m x 5m. Sub-celled down to 0.625m x 1.25m x 0.625m to best fill the estimation domains.
Average drill hole spacing is variable ranging from <10m to 30m for the majority of the deposit and up to 50m in some
extents. The block size in considered adequate relation to sample spacing.

Mineralisation wireframes based on grade and lithological continuity. Mineralisation shapes are constrained tightly
around the drilling data and to discrete grade populations. In some cases, lower grades are incorporated to the
interpretation for the purpose of geological and structural continuity.

Top cuts were investigated but determined their implementation was not warranted based on low variability.

The model grades were validated by visually comparing composite grade to model grades, comparing global

composites averages to block model average grades, comparing previously estimated Inverse Distance. Given there
are no modern mining production records there is no reconciliation data to compare.

Moisture

Whether the tonnages are estimated on a dry basis or with natural moisture, and the method of
determination of the moisture content

Tonnages are estimated on a dry basis. Moisture content within the ore is expected to be low (~1-2 %) as it is fresh
rock with minimal voids reported.
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Section 3: Estimation and Reporting of Mineral Resources (Criteria listed in section 1, and where relevant in section 2, also apply to this section.)

Criteria JORC Code Explanation Commentary

Cut-off parameters The basis of the adopted cut-off grade(s) or quality parameters applied.

Reporting cut off = 2.2g/t based off study work completed at Paulsens. This is considered a satellite operation of
Paulsens with similar costs.

Assumptions made regarding possible mining methods, minimum mining dimensions and internal
(or, if applicable, external) mining dilution. It is always necessary as part of the process of
determining reasonable prospects for eventual economic extraction to consider potential mining
methods, but the assumptions made regarding mining methods and parameters when estimating
Mineral Resources may not always be rigorous. Where this is the case, this should be reported
with an explanation of the basis of the mining assumptions made.

Mining factors or
assumptions

It is assumed Belvedere will be mined by underground mining methods alongside the Paulsens underground deposit.
The Mineral Resource has been reported using MSO shapes generated at 1.5 meters minimum mining width. This is
an assumption based on what can be reasonably expected based on other similar deposits. No dilution, recovery or
other mining parameters have been considered. These will be considered in detail along with minimum mining width

as part of the Reserve generation and feasibility study process.

The basis for assumptions or predictions regarding metallurgical amenability. It is always
necessary as part of the process of determining reasonable prospects for eventual economic
extraction to consider potential metallurgical methods, but the assumptions regarding
metallurgical treatment processes and parameters made when reporting Mineral Resources may
not always be rigorous. Where this is the case, this should be reported with an explanation of the
basis of the metallurgical assumptions made.

Metallurgical factors or
assumptions

Extensive metallurgical testing including comminution, leaching and adsorption, flocculation, rheology and
geochemistry test work was completed by ALS metallurgy in early 2015 for Northern Star Resources. Ore leaching
tests were conducted at the Paulsens processing facility by Northern Star metallurgists in 2012 to assess the
suitability of processing Belvedere material in the same plant as Paulsens.

Both tests indicated high recovery in a laboratory environment.

Assumptions made regarding possible waste and process residue disposal options. It is always
necessary as part of the process of determining reasonable prospects for eventual economic
extraction to consider the potential environmental impacts of the mining and processing
operation. While at this stage the determination of potential environmental impacts, particularly
for a greenfields project, may not always be well advanced, the status of early consideration of
these potential environmental impacts should be reported. Where these aspects have not been
considered this should be reported with an explanation of the environmental assumptions made.

Environmental factors
or assumptions

No environmental, permitting, legal, taxation, socio-economic, marketing or other relevant issues are known, that may
affect the estimate.

Whether assumed or determined. If assumed, the basis for the assumptions. If determined, the
method used, whether wet or dry, the frequency of the measurements, the nature, size and
representativeness of the samples.

The bulk density for bulk material must have been measured by methods that adequately
account for void spaces (vugs, porosity, etc), moisture and differences between rock and
alteration zones within the deposit.

Discuss assumptions for bulk density estimates used in the evaluation process of the different
materials.

Bulk density

Bulk density used was based on 756 samples. Measurements were taken using the immersion method and related
back to dominant rock code.

Bulk density of the host rock is well covered, but mineralised segments within mineralised domains only represents 12
samples. While the mineralised samples indicated a higher density of 3.1 /m* compared to the host rock of 2.8 t/m?,
the small sample size means a conservative approach was taken to use the host rock density. Ten samples were
used to determine an average SG of weathered rock.

Densities applied were:

Weathered Rock — 2.7t/m?
Fresh Rock — 2.8 t/m®

The basis for the classification of the Mineral Resources into varying confidence categories.
Whether appropriate account has been taken of all relevant factors (i.e. relative confidence in
tonnage/grade estimations, reliability of input data, confidence in continuity of geology and metal
values, quality, quantity and distribution of the data).

Whether the result appropriately reflects the Competent Person’s view of the deposit.

Classification

Classification is based on drill spacing, geological confidence and mineralisation continuity to delineate Indicated and
Inferred Resources.

Confidence in the relative tonnage and grade is high, NSR data input reliable, Taipan Resources NL data assumed to
be reliable based on Paulsens experience and validations undertaken during the modelling process. The
mineralisation is partially outcropping and can be visually ground trothed in areas. Confidence in size, orientation and
continuity are high as a result.

The result appropriately reflects the Competent Person view of the deposit.

Audits or reviews The results of any audits or reviews of Mineral Resource estimates.

The Resource has been reviewed by the CP as part of the due diligence and no fatal flaws were identified.

Where appropriate a statement of the relative accuracy and confidence level in the Mineral
Resource estimate using an approach or procedure deemed appropriate by the Competent
Person. For example, the application of statistical or geostatistical procedures to quantify the
relative accuracy of the resource within stated confidence limits, or, if such an approach is not
deemed appropriate, a qualitative discussion of the factors that could affect the relative accuracy
and confidence of the estimate.

The statement should specify whether it relates to global or local estimates, and, if local, state
the relevant tonnages, which should be relevant to technical and economic evaluation.
Documentation should include assumptions made and the procedures used.

These statements of relative accuracy and confidence of the estimate should be compared with
production data, where available.

Discussion of relative
accuracy/ confidence

This Mineral Resource Estimate is considered robust and representative. The application of industry standard
modelling and methods has helped to increase the confidence of the model and quantify the relative accuracy of the
Resource on a global scale. It relies on historical data being of similar standard as recent infill drilling. This applies to
approximately half of the holes. The relevant tonnages and grade are variable on a local scale.

The global assessment is more of a reflection of the average tonnes and grade estimate. Local variations are
anticipated.

There is no production data available.
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APPENDIX E — PAULSENS UNDERGROUND 2012 JORC TABLES

Section 1: Sampling Techniques and Data

Criteria

Sampling techniques

JORC Code Explanation

Nature and quality of sampling (e.g. cut channels, random chips, or specific specialised industry
standard measurement tools appropriate to the minerals under investigation, such as down hole
gamma sondes, or handheld XRF instruments, etc). These examples should not be taken as
limiting the broad meaning of sampling.

Commentar

Diamond core is sampled based on geological logging of mineralised intervals. Samples range in width from 0.20m to
1.20m. Adequate buffers of surrounding non-mineralised rock are sampled around primary samples of between 1 and
5m depending on the nature of the interval to characterise the mineralised boundaries as “hard” or “soft”. Samples are
collected on half NQ2 core with cutting off the orientation line (where available) and half core routinely selected to
sample the same side of the cut line to avoid bias.

Historically, core samples were collected from whole core for resource definition holes and half-core, similar to what is
outlined above, for exploration holes.

Include reference to measures taken to ensure sample representivity and the appropriate
calibration of any measurement tools or systems used.

Core is aligned and measured by tape, comparing back to down hole core blocks consistent with industry practice.
For the current drill program, downhole orientation of the core is done via True Core and hole orientation is measured
downhole using a Devi Gyro.

Aspects of the determination of mineralisation that are Material to the Public Report. In cases
where ‘industry standard’ work has been done this would be relatively simple (e.g. ‘reverse
circulation drilling was used to obtain 1m samples from which 3kg was pulverised to produce a
30g charge for fire assay’). In other cases, more explanation may be required, such as where
there is coarse gold that has inherent sampling problems.

Unusual commodities or mineralisation types (e.g. submarine nodules) may warrant disclosure of
detailed information.

Diamond core is sampled on intervals ranging from 0.20 to 1.20m depending on the nature of the logged interval.
Core is half-cut along a cut line just off the orientation line (where available) and core from the same side of the cut
line is submitted for assay to avoid human bias of sample selection. Samples are crushed and pulverised at a
commercial lab to produce an ~200g pulp sub sample to use in the assay process. Samples are analysed via fire
assay using a 40g charge. Visible gold has been reported in recent and historic logging.

Drilling techniques

Drill type (e.g. core, reverse circulation, open-hole hammer, rotary air blast, auger, Bangka,
sonic, etc) and details (e.g. core diameter, triple or standard tube, depth of diamond tails, face-
sampling bit or other type, whether core is oriented and if so, by what method, etc).

Current core drilling is via NQ2 core size. Core is currently oriented using a True Core tool, which is a commercially
available product.

Historic diamond drilling was a mixture of NQ2 and LTK48 core sizes.

Drill sample recovery

Method of recording and assessing core and chip sample recoveries and results assessed.

Diamond drill recoveries are recorded as a percentage calculated from measured core versus drilled intervals.
Achieving >95% recovery. Greater than 0.2 metre discrepancies are resolved with the drill supervisor.

Measures taken to maximise sample recovery and ensure representative nature of the samples.

Standard diamond drilling practice results in high recovery due to competent nature of the ground.

Whether a relationship exists between sample recovery and grade and whether sample bias may
have occurred due to preferential loss/gain of fine/coarse material.

There is no known relationship between sample recovery and grade, sample recovery is very high.

Whether core and chip samples have been geologically and geotechnically logged to a level of
detail to support appropriate Mineral Resource estimation, mining studies and metallurgical
studies.

Core logging is carried out by company and contract geologists. Holes are routinely logged for lithology, alteration
and mineralisation and, where oriented, appropriate structural measurements are collected. Geotechnical logging is
limited to recording RQD data for exploration holes.

Logging Whether logging is qualitative or quantitative in nature. Logging is qualitative and all core is photographed. Visual estimates are made of sulphide, quartz and alteration
Core (or costean, channel, etc) photography. percentages.
The total length and percentage of the relevant intersections logged. 100% of the drill core is logged.
Current sampling is via half core, which is cut using an Almonte diamond core saw with the right half consistently
sampled to intervals delineated by the logging geologist. The left half is archived. All major mineralised zones are
If core, whether cut or sawn and whether quarter, half or all core taken. sampled plus associated visibly barren host rock between 1 and 5m depending on the thickness of the primary sample
interval. Sample intervals range from 0.2 to 1.2m in length.
Historic sampling was a mixture of whole core and half core sampling as above.
Sub-sampling If non-core, whether riffled, tube sampled, rotary split, etc and whether sampled wet or dry. Current drilling is only via diamond coring.

techniques and sample
preparation

For all sample types, the nature, quality and appropriateness of the sample preparation
technique.

Sample preparation is conducted at a commercial laboratory to an acceptable standard. Blank samples are routinely
submitted to assess the preparation QAQC.

Quiality control procedures adopted for all sub-sampling stages to maximise representivity of
samples.

For drill core the external labs coarse duplicates are used. CRM standards are inserted into the sample stream on a
1:20 ratio in addition to internal laboratory CRMs. Blanks are inserted into the sample stream routinely to assess the
QAQC of the sample preparation stage.

Measures taken to ensure that the sampling is representative of the in-situ material collected,
including for instance results for field duplicate/second half sampling.

Field duplicates are not utilised in the current drill program. Routine other half core sampling is not undertaken, but
half core is archived for re-sampling if deemed necessary.

Whether sample sizes are appropriate to the grain size of the material being sampled.

Sample sizes are considered appropriate.

Quality of assay data
and laboratory tests

The nature, quality and appropriateness of the assaying and laboratory procedures used and
whether the technique is considered partial or total.

For all drill core samples, gold concentration is determined by fire assay using the lead collection technique with a 40
gram sample charge weight. An AAS finish is used, considered to be total gold.

For geophysical tools, spectrometers, handheld XRF instruments, etc, the parameters used in
determining the analysis including instrument make and model, reading times, calibrations
factors applied and their derivation, etc.

No other sources of data reported.

Nature of quality control procedures adopted (e.g. standards, blanks, duplicates, external
laboratory checks) and whether acceptable levels of accuracy (i.e. lack of bias) and precision
have been established.

The QAQC protocols used include the following for all drill samples:

-Commercial coarse blanks are inserted at an incidence of 1 in 40 samples or after intervals of significant visual
mineralisation.

-Commercially prepared certified reference materials are inserted at an incidence of 1 in 20 samples. The CRM used is
not identifiable to the laboratory.
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Section 1: Sampling Techniques and Data

Criteria

JORC Code Explanation

Commentar:

The primary laboratory QAQC protocols used include the following for all drill samples:

-Repeat of pulps at a rate of 5%.

-Screen tests (percentage of pulverised sample passing a 75um mesh) are undertaken on 1 in 100 samples.

-Failed standards are followed up by re-assaying a second 40 g pulp sample of the failed standard + 10 samples either
side by the same method at the primary laboratory.

-Both the accuracy component (CRM'’s and umpire checks) and the precision component (duplicates and repeats) are
deemed acceptable.

Verification of sampling
and assaying

The verification of significant intersections by either independent or alternative company
personnel.

Significant intercepts have been reviewed by the competent person as part of the due diligence process

The use of twinned holes.

No twinned holes have been drilled as part of this drill program.

Documentation of primary data, data entry procedures, data verification, data storage (physical
and electronic) protocols.

Current logging is done via a protected Excel spreadsheet and uploaded into an external Access database at the
completion of each drillhole. The original logs are archived.
Black Cat logging is captured in an excel spreadsheet and uploaded to an acquire database.

Discuss any adjustment to assay data.

No adjustments to assay data have been made.

Location of data points

Accuracy and quality of surveys used to locate drill holes (collar and down-hole surveys),
trenches, mine workings and other locations used in Mineral Resource estimation.

Drill hole collar positions are picked up by survey using a calibrated total station Leica 1203+ instrument. Drill hole,
downhole surveys are recorded at the collar and then every 50m downhole using a Devi Gyro, north-seeking tool with
the Paulsens Local Grid transformation pre-loaded.

Black Cat drillholes are positioned using a collar marked up with Leica 1203+ surveying jigger. Collar set up
alignments are measured with a north seeking gyro Devico azimuth aligner tool. Downhole surveys are taken at 3m
intervals and referenced to the azimuth aligner. The azimuth aligner and Deviflex tool are offset to measure in
Paulsens Mine Grid.

Specification of the grid system used.

A local grid system (Paulsen Mine Grid) is used. It is rotated 41.7 degrees to the west of GDA94 — MGA zone 50 grid.
Local origin is 50,000N and 10,000E Conversion.

MGA E = (East_LOC*0.75107808+North_LOC*0.659680194+381644.16)

MGA N = (North_LOC*0.75107808-East_LOC*0.659680194+7571963.75)

MGA RL = mRL_LOC-1000

Quality and adequacy of topographic control.

Topographic control is not relevant to the underground mine. For general use, an airborne survey was flown in 2022.
Resolution is +/- 0.5m.

Data spacing and
distribution

Data spacing for reporting of Exploration Results.

Exploration result data spacing can be highly variable, up to 100m and down to 10m.

Whether the data spacing and distribution is sufficient to establish the degree of geological and
grade continuity appropriate for the Mineral Resource and Ore Reserve estimation procedure(s)
and classifications applied.

Measured data spacing is better than 10m x 10m and restricted to areas in immediate proximity to mined development.
Data spacing for indicated material is approximately, or better than, 25m x 25m.
All other areas where sample data is greater than 20m x 20m, or where intercept angle is low, is classified as inferred.

Orientation of data in
relation to geological
structure

Whether sample compositing has been applied.

Core sampling is conducted on geologic intervals and is not field-composited. Assay data is composited using a 1g/t
cut-off with up to 2m internal dilution and 1m continuous dilution.

Whether the orientation of sampling achieves unbiased sampling of possible structures and the
extent to which this is known, considering the deposit type.

Drilling is designed to be as close to perpendicular to the known mineralised trend being tested as achievable given drill
collar location constraints. Core is routinely oriented and structural measurements taken of significant mineralisation
zones to calculate true thickness during Resource Estimation.

Hanging-wall drill drives provide excellent intercept orientation to the geological structures used in the estimate.

If the relationship between the drilling orientation and the orientation of key mineralised
structures is considered to have introduced a sampling bias, this should be assessed and
reported if material.

The drill orientation to mineralised structures biases the number of samples per drill hole. It is not thought to make a
material difference in the Resource estimation as opportunity arises, better angled holes are drilled with higher
intersection angles.

Sample security

The measures taken to ensure sample security.

All samples are selected, cut and bagged in tied pre-numbered calico bags, grouped in larger tied plastic bags, and
placed in large bulka bags with a sample submission sheet.

The bulka bags are transported via freight truck to Perth and Kalgoorlie, with consignment note and receipts.
Sample pulp splits are returned to BC8 via return freight and stored in shelved containers on site.

Pre BC8 operator sample security assumed to be similar and adequate.

Audits or reviews

The results of any audits or reviews of sampling techniques and data.

Recent external review confirmed core and face sampling techniques are to industry standard.
Data handling is considered adequate and was further improved recently with a new database.
Pre BC8 data audits found less QAQC reports, though in line with industry standards at that time.

Section 2: Reporting of Exploration Results (Criteria listed in the preceding section also apply to this section.)

Criteria

Mineral tenement and
land tenure status

JORC Code Explanation

Type, reference name/number, location and ownership including agreements or material issues
with third parties such as Joint Ventures, partnerships, overriding royalties, native title interests,
historical sites, wilderness or national park and environmental settings.

Commentar

Paulsens Gold Mine is located on tenements M08/99 and M08/196, both of which are held by Black Cat (Paulsens)Pty
Ltd, a subsidiary of Black Cat Syndicate Ltd and are in good standing.

All production is subject to a Western Australian state government Net Smelter Return (“NSR”) royalty of 2.5%.
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Section 2: Reporting of Exploration Results (Criteria listed in the preceding section also apply to this section.)

Criteria

JORC Code Explanation

Commentar
There are several registered heritage sites on surface around the Paulsens Gold Mine, but they do not impact
underground operations.

The security of the tenure held at the time of reporting along with any known impediments to
obtaining a licence to operate in the area.

No known impediment to obtaining a licence to operate exists and the remainder of the tenements are in good
standing.

Exploration done by
other parties

Acknowledgment and appraisal of exploration by other parties.

Extensive exploration and development have been conducted around Paulsens dating from the 1970s for various
commodities, including gold and base metals. Several operators have conducted exploration, much of which is
recorded digitally in the Black Cat database.
Most recently, Paulsens was owned by Northern Star, who conducted significant underground and surface exploration,
which Black Cat has in digital form. Work activities included:

- Extensive underground drilling and development work

- Surface RC and diamond drilling around Paulsens Gold Mine and on regional tenure

- Several campaigns of surface and underground bedrock mapping to constrain the local and district-scale

structural architecture as an aid in exploration targeting.

Several rounds of geophysical acquisitions including airborne magnetics and radiometrics, surface gravity surveys,
ground and airborne EM surveying and 2D and 3D seismic surveys over the Paulsens Gold Mine

Geology

Deposit type, geological setting and style of mineralisation.

Geology and Geological Interpretation

Paulsens is positioned along the north-eastern inflection point of the Wyloo anticline. The geology is characterised by
rocks comprising the Hardey Formation of the lower Fortescue group sequence. The Hardey Formation has been
informally subdivided into five members termed the Horsewell Sandstones, Melrose Argillite, Madang Clastics, Tin Hut
Basalt and the Beaghy Sandstones. The members are defined as a predominately sedimentary succession of
siliclastics with minor mafic flows which have been intruded by doleritic to gabbroic dyke swarms and sills of varying
ages.

The prominent structural grain is defined by the trend of the regional dome, where local stratigraphy plunges 30°
towards the northwest. A penetrative south-dipping axial planar fabric is typically present and is locally overprinted by a
steeper, sub-parallel fabric which develops discrete and narrow shear zones with undefinitive origins. Towards the east
of the project area, a regional brittle fault termed the “Hardey Fault” offsets stratigraphy.

Locally, the mine area is dominated by the Paulsens Mine Gabbro (40-60m in width) that has intruded the sediments
prior to mineralising events. This Gabbro has been offset by normal faulting, causing a plunging ‘tear’ in the unit at ~30°
towards the northwest. This tear has been filled with a massive and barren quartz vein that was host to the historically
mined mineralisation. Late-stage diorite dykes cross-cut the geology and mineralisation.

Mineralisation

Mineralisation is generally concentrated on, or close to, the margins of the massive, predominantly strata-bound, quartz
vein that fills the tear within the offset Mine Gabbro. It is also found within the Mine Gabbro itself, forming narrower, high
nugget quartz/sulphide veins.

The various mineralised veins plunge from outcropping at surface towards WNW at around -30° and are mostly
constrained to either within the quartz or Gabbro.

Drill hole information

A summary of all information material to the understanding of the exploration results including a

tabulation of the following information for all Material drill holes:

—  easting and northing of the drill hole collar;

—  elevation or Reduced Level (“RL”) (elevation above sea level in metres) of the drill hole
collar;

- dip and azimuth of the hole;

— down hole length and interception depth;

—  hole length; and

— ifthe exclusion of this information is justified on the basis that the information is not Material
and this exclusion does not detract from the understanding of the report, the Competent
Person should clearly explain why this is the case.

All drilling has been previously reported. A list of relevant announcements is detailed within the body of this
announcement.

Data aggregation
methods

In reporting Exploration Results, weighting averaging techniques, maximum and/or minimum
grade truncations (e.g. cutting of high-grades) and cut-off grades are usually Material and should
be stated.

Composite assay results are reported using a 1g/t Au lower cut-off. No top-cut is applied to assay data for
exploration.

Where aggregate intercepts incorporate short lengths of high-grade results and longer lengths of
low-grade results, the procedure used for such aggregation should be stated and some typical
examples of such aggregations should be shown in detail.

All composites are reported with a maximum total internal waste of 2m, with up to 1m of contiguous waste included
between mineralised intervals. The minimum composite grade reported is 1g/t. Internal high grades are reported in
the body of the text as “including” intervals. Typically, these high-grade sub-intervals are reported if they are more
than 10x the composite grade

The assumptions used for any reporting of metal equivalent values should be clearly stated.

Not applicable, as no metal equivalent values have been reported.

Relationship between
mineralisation widths
and intercept lengths

These relationships are particularly important in the reporting of Exploration Results.
If the geometry of the mineralisation with respect to the drill hole angle is known, its nature
should be reported.

All intercepts are reported as downhole depths which is considered close to true width for most intercepts.
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Section 2: Reporting of Exploration Results (Criteria listed in the preceding section also apply to this section.)

Criteria JORC Code Explanation Commentary
If it is not known and only the down hole lengths are reported, there should be a clear statement
to this effect (e.g. ‘down hole length, true width not known’).
Appropriate maps and sections (with scales) and tabulations of intercepts should be included for
Diagrams any significant discovery being reported These should include, but not be limited to a plan view of ~ Appropriate diagrams have been included in the body of the announcement.

drill hole collar locations and appropriate sectional views.

Balanced reporting

Where comprehensive reporting of all Exploration.
Results are not practicable, representative reporting of both low and high-grades and/or widths
should be practiced to avoid misleading reporting of Exploration Results.

All significant results have been tabulated in this release, including drillholes with no significant results

Other substantive
exploration data

Other exploration data, if meaningful and material, should be reported including (but not limited
to): geological observations; geophysical survey results; geochemical survey results; bulk
samples — size and method of treatment; metallurgical test results; bulk density, groundwater,
geotechnical and rock characteristics; potential deleterious or contaminating substances.

Geophysical surveys including aeromagnetic surveys and seismic have been carried out by previous owners to
highlight and interpret prospective structures in the project area.

Further work

The nature and scale of planned further work (e.qg. tests for lateral extensions or depth
extensions or large-scale step-out drilling).

Diagrams clearly highlighting the areas of possible extensions, including the main geological
interpretations and future drilling areas, provided this information is not commercially sensitive.

Black Cat is continuing an exploration program which will target extension of mineralisation and regional targets within
the Paulsens area.

Section 3: Estimation and Reporting of Mineral Resources (Criteria listed in section 1, and where relevant in section 2, also apply to this section.)

Criteria JORC Code Explanation Commentary

Database integrity

Measures taken to ensure that data has not been corrupted by, for example, transcription or
keying errors, between its initial collection and its use for Mineral Resource estimation purposes.

Data validation procedures used.

Historic sampling and logging data collected by Northern Star Resources was entered into an OCRIS data capture
system then transferred to GBIS database. There are checks in place to avoid duplicate holes and sample numbers.
Where possible, raw data is loaded directly to the database from the laboratory.

Northern Star data has been transferred to an acquire database and merged with new Black Cat logging and sampling
data.
Pre-Northern Star Resources (NSR) data assumed correct, maintained by database administrators.

Random checks through use of the data as well as database validations. Checks as part of reporting significant
intersections and end of program completion reports are also completed. In addition to this, 5% of the underground
drill holes, faces and sludge samples have been validated against the raw data collected. Maxwell Geo Services
extensively validated the 2006 data compilation.

Comment on any site visits undertaken by the Competent Person and the outcome of those

The CP has visited the Paulsens site multiple times. This includes underground visits, review of core, and discussion

Site visits visits. on the geology with previous mine geologists
If no site visits have been undertaken indicate why this is the case. 9 9y P 9 gIsts.
ng;(f)lgictance in (or conversely, the uncertainty of) the geological interpretation of the mineral The interpretation of the deposit was carried out using a systematic approach to ensure continuity of the geology and
’ estimated mineral Resource. The confidence in the geological interpretation is high with all the information and ~13
years of operation.
Geological Nature of the data used and of any assumptions made. All available geological data was used in the interpretation including mapping, drilling faces, photos, structures.
interpretation The effect, if any, of alternative interpretations on Mineral Resource estimation - ) L .
’ ’ ’ No substantially different, alternative interpretations have been completed or put forward.
The use of geology in guiding and controlling Mineral Resource estimation. Grade continuity is related to the quartz and sulphide events within the boundaries of the gabbro extent. Mineralised
The factors affecting continuity both of grade and geology. veins are also within the gabbro.
Upper Paulsens:  Strike length = 1,100m down plunge at 30-35 deg to the west;
Width = ~80m (though high-grade component ~ 5m wide);
Depth = from ~130m below surface to ~550m below surface;
Voyager: Strike length = 1,850m down plunge, 25-30 deg to grid west;
Width = ~190m;
The extent and variability of the Mineral Resource expressed as length (along strike or Depth = from ~550m below surface to ~1,100m below surface;
Dimensions otherwise), plan width, and depth below surface to the upper and lower limits of the Mineral Titan: Strike length = 350m down plunge, 25 degrees to grid west;
Resource. Width = 50m;
Depth = from 750 to 925m below surface;
Galileo: Strike length = 360m down plunge,10 degrees to grid west;
Width = 50m;
Depth = from 380 to 520m below surface;
Gabbro Veins Strike length = 800m down plunge at 20-30° down Gabbro intrusion
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Section 3: Estimation and Reporting of Mineral Resources (Criteria listed in section 1, and where relevant in section 2, also apply to this section.)

Criteria

JORC Code Explanation

Commentary
Width= 220m of corridor (individual veins 0.2 — 0.8m)

Estimation and
modelling techniques

The nature and appropriateness of the estimation technique(s) applied and key assumptions,
including treatment of extreme grade values, domaining, interpolation parameters and maximum
distance of extrapolation from data points. If a computer assisted estimation method was chosen
include a description of computer software and parameters used.

The availability of check estimates, previous estimates and/or mine production records and
whether the Mineral Resource estimate takes appropriate account of such data.

Mineralisation domains were modelled to constrain the individual lodes. These were constrained by grade population,
geological continuity and orientation. Each domain is snapped to the selected drilling data to create a constrained
mineralised volume. These domain wireframes are validated in 3D. Domains are treated as hard boundaries.
Drillholes are selected within these domains and composited to 1m intervals. Residual lengths are distributed evenly
when compositing. Composites are assessed for extreme values and top cuts applied where deemed necessary. Top
cuts range from 3.5 to 2009/t depending on domain. Top cuts are considered essential to mitigate the effect of
extreme outliers and are common in heavily skewed gold populations. Variograms are modelled for major domains
where possible. Where acceptable variograms are unable to be modelled variograms from similar domains are
applied. Search ellipsoids are orientated to the direction of the domain they are applied to. Ordinary Kriging is used to
estimate all domains in the Paulsens Mineral Resource using Leapfrog EDGE.

Recent reconciliations of the area have been in line with Resource expectations.

The assumptions made regarding recovery of by-products.

Estimation of deleterious elements or other non-grade variables of economic significance (e.g.
sulphur for acid mine drainage characterisation).

In the case of block model interpolation, the block size in relation to the average sample spacing
and the search employed.

No assumptions are made, but silver is a by-product that makes up part of the refinery revenue. This is not in the
model and only gold is defined for estimation.

No deleterious elements estimated in the model.

Block size is 10m x 2m x 10m, sub-blocked to 1.25m x 0.25m x 1.25m to suit the narrow east-west orientation of most
of the domains.

Average sample spacing is 3.5m in the case of face samples. Drillhole spacing is wide ranging from approximately 10
x 10m in measured and Indicated areas to 50 — 80m in Inferred areas.

Search ellipsoids are 36x16x16 m to 95x32x10m, varying the minimum number of samples required on successive
passes

Any assumptions behind modelling of selective mining units.
Any assumptions about correlation between variables.

Description of how the geological interpretation was used to control the resource estimates.

No assumptions made around selective mining units.

Mineralisation wireframes are created within the geological shapes based on drill core logs, mapping, and grade. Low
grades can form part of an ore wireframe.

Discussion of basis for using or not using grade cutting or capping.

Top cuts were used based on statistical analysis undertaken in Leapfrog EDGE that ranges from 3.5 to 200g/t on
individual domains. Top cuts were considered necessary to mitigate the impact of extreme outliers within the dataset.
Top cuts are set to incorporate approximately 97.5% of the available sample population for each domain.

The process of validation, the checking process used, the comparison of model data to drill hole
data, and use of reconciliation data if available.

Validation is through comparing the block model means vs composite means, log probability plots and visual
comparison of composites and model grades in 3D for each domain.

Moisture

Whether the tonnages are estimated on a dry basis or with natural moisture, and the method of
determination of the moisture content

Tonnages are estimated on a dry basis. Moisture content within the ore is low (~1-2 %).

Cut-off parameters

The basis of the adopted cut-off grade(s) or quality parameters applied.

The Resource is depleted using the final survey pickup.

The Resource is reported within Mining Stope Optimiser (“MSQ”) blocks based off preliminary mining parameters.
Individual MSO blocks are visually assessed for ‘mineability’ and confidence, prior to being classified and reported.
Those shapes with low confidence or ‘mineability’ are categorised as Unclassified. The MSO was run using a minimum
mining width of 1.5m and a diluted cut-off grade of 2.2g/t Au.

The final Resource is reported within the selected MSO blocks at a cut-off grade of 2.2g/t Au. It is reported as an
undiluted model, with dilution skins removed.

Mining factors or
assumptions

Assumptions made regarding possible mining methods, minimum mining dimensions and internal
(or, if applicable, external) mining dilution. It is always necessary as part of the process of
determining reasonable prospects for eventual economic extraction to consider potential mining
methods, but the assumptions made regarding mining methods and parameters when estimating
Mineral Resources may not always be rigorous. Where this is the case, this should be reported
with an explanation of the basis of the mining assumptions made.

Standard sub-level retreat mining methods have been predominantly used historically. Past mining and reconciliation
data have been taken into consideration but without affecting wire frame interpretation. The total model has been coded
to identify previously mined areas and only reports in-situ mineralisation.

While an MSO was run during the reporting of the Resource, this only used preliminary mining parameters based off
other deposits of similar style. Actual mining methods to be employed, along with minimum mining width, geotechnical
considerations, and cut-off grades will continue to be investigated and refined during the ongoing economic study
period.

Metallurgical factors or
assumptions

The basis for assumptions or predictions regarding metallurgical amenability. It is always
necessary as part of the process of determining reasonable prospects for eventual economic
extraction to consider potential metallurgical methods, but the assumptions regarding
metallurgical treatment processes and parameters made when reporting Mineral Resources may
not always be rigorous. Where this is the case, this should be reported with an explanation of the
basis of the metallurgical assumptions made.

Historic production results from Paulsens (Life of Mine over ~13 years for 91.5% recovery) show that the ore is free
milling with an average hardness (BWI15-16) and with no significant refractory component. There are few deleterious
elements and any impact of the footwall graphitic shales on recovery is managed by an appropriate blending strategy.
Similarly, pyrrhotite and chalcopyrite can also affect recovery and have historically been managed by blending the ROM
feed to the crusher prior to milling.

Environmental factors
or assumptions

Assumptions made regarding possible waste and process residue disposal options. It is always
necessary as part of the process of determining reasonable prospects for eventual economic

Paulsens was recently an operating mine, currently on care and maintenance, with all permits and closure plans in
place.
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Section 3: Estimation and Reporting of Mineral Resources (Criteria listed in section 1, and where relevant in section 2, also apply to this section.)

Criteria JORC Code Explanation Commentary
extraction to consider the potential environmental impacts of the mining and processing As with all unweathered, underground deposits, when mined, natural oxidation and weathering occurs, however, the ore
operation. While at this stage the determination of potential environmental impacts, particularly and waste material mined at Paulsens has been reviewed multiple times by both independent and contracted
for a greenfields project, may not always be well advanced, the status of early consideration of consultants with the overall finding that there appears to be no major effects on the environment outside of the
these potential environmental impacts should be reported. Where these aspects have not been environmental conditions imposed with the granting of the initial mining Licence.

considered this should be reported with an explanation of the environmental assumptions made.

Over 4,000 bulk density measurements from diamond drill holes have been taken from 647 mineralised and un-
Whether assumed or determined. If assumed, the basis for the assumptions. If determined, the mineralised intervals within the project area. The bulk densities are derived from laboratory pycnometer readings, with
method used, whether wet or dry, the frequency of the measurements, the nature, size and some of the domain densities adjusted over time through mine tonnage reconciliations.
representativeness of the samples.

Immersion method SG calculations are now routinely performed to validate against the block model bulk density

Bulk density The bulk dens!ty for bulk material mu;t have bee_n measuredl by methods that adequately estimates. ] ] o o
account for void spaces (vugs, porosity, etc), moisture and differences between rock and Black Cat routinely collects bulk density measurements and compares to the historical values. No significant
alteration zones within the deposit. discrepancies have been identified to date.
Discuss assumptions for bulk density estimates used in the evaluation process of the different Minimal voids are encountered in the ore zones and underground environment.
materials.
Individual bulk densities are applied to geological units and ore zones.
The Resource is currently classified as Measured, Indicated and Inferred. Significant drilling has occurred over the
history of the mine.
The basis for the classification of the Mineral Resources into varying confidence categories. Measured Resource classification is where the estimate is supported by data less than 10m apart and/or within 5-7m of
development.
Whether appropriate account has been taken of all relevant factors (i.e. relative confidence in
Classification tonnage/grade estimations, reliability of input data, confidence in continuity of geology and metal Indicated Resource classification is where the mineralisation has been sufficiently defined by a drill spacing of 20-25m x
values, quality, quantity and distribution of the data). 20-25m or better.
Whether the result appropriately reflects the Competent Person’s view of the deposit. Inferred Resource is based in addition to the above to a maximum search distance of 50m from last sample point and
high angle drill intercepts.
Mineralisation outside these parameters has been categorised as unclassified and is not reported.
Audits or reviews The results of any audits or reviews of Mineral Resource estimates. Internal reviews of the Resource were completed as per Black Cats usual processes.
Where appropriate a statement of the relative accuracy and confidence level in the Mineral
Resource estimate using an approach or procedure deemed appropriate by the Competent This Resource is one in an iterative, evolutionary approach, attempting to increase confidence with each estimation.
Person. For example, the application of statistical or geostatistical procedures to quantify the Taking account of all reconciliation, audits, mentor, and increased ore body knowledge the qualitative confidence
relative accuracy of the resource within stated confidence limits, or, if such an approach is not improves with mining and drilling.
. . . deemed appropriate, a qualitative discussion of the factors that could affect the relative accuracy
Discussion of relative ) ) . . ' . I
accuracy/ confidence and confidence of the estimate. ) ) ) This Resource report rel_ates to the Upper Paulsens, Voyager, Titan and Galileo areas, and will show local variability.
The statement should specify whether it relates to global or local estimates, and, if local, state The global assessment is more of a reflection of the average tonnes and grade estimate.
the relevant tonnages, which should be relevant to technical and economic evaluation.
Documentation should include assumptions made and the procedures used. The current Ordinary Kriging estimation methodology appears to perform sufficiently as an estimation technique for
These statements of relative accuracy and confidence of the estimate should be compared with the Paulsens mineralisation. This technique is considered in line with industry standards for gold deposits.

production data, where available.

Section 4: Estimation and Reporting of Ore Reserves

Criteria JORC Code Explanation Commentary

Description of the Mineral Resource estimate used as a basis for the conversion to an Ore The Mineral Resource Estimate used as the basis of Ore Reserve estimation is the May 2023 Paulsens MRE update
Mineral Resource Reserve. (as per ASX announcement 10 May 2023). The MRE is classified as a JORC 2012 Mineral Resource as per Black Cat
estimate for conversion Syndicate’s Paulsens Mineral Resource estimate.
to Ore Reserves Clear statement as to whether the Mineral Resources are reported additional to, or inclusive of, The Mineral Resources are reported inclusive of the Ore Reserves and are as stated in the Paulsens Mineral

the Ore Reserves. Resource statements.

Comment on any site visits undertaken by the Competent Person and the outcome of those
Site visits visits. Site visits were undertaken by the Competent Person for Ore Reserve assessment.

If no site visits have been undertaken indicate why this is the case.

The type and level of study undertaken to enable Mineral Resources to be converted to Ore
Reserves.

The Code requires that a study to at least Pre-Feasibility Study level has been undertaken to
convert Mineral Resources to Ore Reserves. Such studies will have been carried out and will
have determined a mine plan that is technically achievable and economically viable, and that
material Modifying Factors have been considered.

Study status The level of study is to a Feasibility Study accuracy.
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Section 4: Estimation and Reporting of Ore Reserves
Criteria JORC Code Explanation

Cut-off parameters The basis of the cut-off grade(s) or quality parameters applied.

Commentary

Breakeven grades were calculated using planned mining costs at a gold price of AUD $2500/0z. The calculated
breakeven grades included the appropriate capital costs, mining costs, overheads, processing, royalties, and
administration costs. All breakeven grades have been calculated after application of modifying factors (mining dilution,
mining recovery, and mill recovery).

Ore development breakeven grade: 2.2g/t; Paulsens stope breakeven grade: 2.5g/t; Paulsens fully costed breakeven
grade: 3.5¢g/t.

The method and assumptions used as reported in the Pre-Feasibility or Feasibility Study to
convert the Mineral Resource to an Ore Reserve (i.e. either by application of appropriate factors
by optimisation or by preliminary or detailed design).

Detailed underground mine designs and schedules have been generated for the Paulsens underground mine based
on current mining practices, methods, and technologies. The mine designs have been performed in accordance with
standard operational constraints, equipment capabilities and geotechnical guidelines.

Ore development solids have been broken into 7m segments; cut solids were then interrogated against the Mineral
Resource model for tonnes and tonnes-weighted grade, inclusive of waste. The Mineral Resource model was
depleted using the ore development solids and then the stope shapes (inclusive of dilution) were interrogated for
tonnes and tonnes-weighted grade. Additional modifying factors were then applied (mining recovery and internal cut-
off grades) to tabulate the Ore Reserve estimate.

The choice, nature and appropriateness of the selected mining method(s) and other mining
parameters including associated design issues such as pre-strip, access, etc.

Paulsens capital development layouts and dimensions have been designed to suit small to medium-sized diesel
equipment (twin-boom jumbo, 10t-12t loaders and 45t-60t trucks); provisions have been made to accommodate all
required mine infrastructure. Paulsens ore drive dimensions have been designed at 4.0mW x 4.0mH to suit the use of
a twin-boom jumbo. Datamine Mineable Shape Optimiser (MSO) has been used to generate stope shapes meeting
calculated cut-off criteria. A costing model has been used to assess project economics to ensure profitability.

The mining method selected for the Paulsens underground is top-down sublevel open stoping with rib pillars. Stopes
are to remain open with no in-cycle back fill to be used. Mine sublevel spacings are 20m floor-to-floor. This mining
method is widely employed in Western Australia for extraction of narrow-vein moderate to steeply dipping orebodies
and as such significant operational experience exists.

Mining factors or
assumptions

The assumptions made regarding geotechnical parameters (eg pit slopes, stope sizes, etc.),
grade control and pre-production drilling.

The updated Norwegian Geological Institute (NGI) Q-System, an empirical rockmass classification scheme, has
historically been used to characterize the rockmass conditions at Paulsens via geotechnical field mapping of
underground excavations and geotechnical logging of cores. The Paulsens rockmass has been segregated into 3
zones to assess quality; the Quartz and Sediments rock masses are determined to be of good quality, while the
graphitic shales are poor to extremely poor quality. Intact rock strength mean UCS values determined from test work
conducted by Mine Geotechnics and RockTestWA average 125 MPa in Quartz, 85 MPa in Sediments and 35 MPa in
the graphitic shale rock masses. Underground mapping and core logging have identified two dominant rock defect
sets. Due to local folding and faulting dip and dip direction vary between the mapping sites, however set 1
approximately aligns to 79/176 dip/ dip direction and set 2 87/095 dip/ dip direction. Set 1 includes foliation defects
and typically includes graphitic filling on defect surfaces near major structures while set 2 surfaces are typically clean.
Defect surface roughness are highly variable.

Estimated in-situ stress conditions are moderate, with the principal stress striking at approximately 32°. The estimated
principal stresses at the base of the Paulsens Ore Reserve mine design are: 01 = 56 MPa, 02 =35 MPa 63 = 27
MPa.

Maximum stope strike lengths have been limited to 25m to align with maximum allowable Hydraulic Radius.

Based on historical mining results and geotechnical assessment, rib pillar positions both along strike and down-dip
are in accordance with a maximum allowable unsupported Hydraulic Radius (HR) of 5.4m. The maximum
unsupported HR has been defined as the continuous unsupported span created both down-dip (over multiple levels)
and along strike at the completion of mining excluding primary ground support of ore drives. An intact rock pillar
meeting geotechnical guideline, backfill, or dedicated deep support (9m long cable bolts) of the HW or FW would be
required to consider the mining span supported.

A minimum 5m intact rock pillar is required for extraction of parallel stopes. Rib pillars have been aligned where
parallel stopes are mined at <10m interstitial pillar to provide continuous HW to FW support.

Rib pillars have been designed at half stope height at a minimum strike length of 5m, in accordance with geotechnical
recommendation.

The major assumptions made and Mineral Resource model used for pit and stope optimisation (if
appropriate).

A 40m decline stand off from the nearest continuous stoping panel has been used in the design to ensure long-term
geotechnical stability.

The Paulsens underground Ore Reserve estimate was based on the 10 May 2023 Mineral Resource estimate and is
inclusive of past mining depletion.

Stope designs were generated using Datamine Mineable Shape Optimiser (MSO). Stope sections were generated at
20m level spacing with additional 5m vertical sub-stopes on 5m strike intervals. Diluted slice incremental cut-off
grades were set at 2.5g/t Au based on calculated break-even grades from previous studies. Stope slices were
combined based on geotechnical guidelines to form stope solids meeting diluted stope-contained grade of 2.5g/t.
Jumbo - Minimum Design Width (pre-dilution) was 2.0m true width. 0.25m dilution “skin” added to the hangingwall and
footwall along true width to represent unplanned stope dilution for 2.5m minimum mined width. Stope minimum FW
angles were set at 40 degree dip. Minimum 5m intact rock pillar was adopted between parallel stopes
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The mining dilution factors used.

Commentary

No additional dilution was added to the development at Paulsens due to competent rock mass conditions and the
provision for perimeter control development blasting. Interrogated development cut grades are inclusive of waste
contained inside the design drive profile.

Airleg stoping — 0.1m dilution “skin” was added to the hangingwall and footwall of airleg stopes (0.2m total) to
represent unplanned stope dilution. 0.1m hangingwall and footwall unplanned dilution was chosen after assessment
of likely drilling error over the associated drillhole lengths and associated blast-induced and geotechnically dependent
overbreak considering the rock mass conditions.

Long hole stoping - 0.5m dilution “skin” was added to the hangingwall and footwall of stopes (1m total) to represent
unplanned stope dilution. 0.25m hangingwall and footwall unplanned dilution was chosen after assessment of likely
drilling error over the associated drillhole lengths and associated blast-induced and geotechnically dependent
overbreak considering the rock mass conditions. This value is inclusive of planned (internal) and unplanned (0.5m
skin) dilution prior to ore development depletion. Material contained within the diluted stope shapes, but outside the
mineralised wireframes were considered stope dilution. Interrogated stope grades are inclusive of internal waste
contained within the stope shape. No additional dilution has been added in the mine schedule.

A mining recovery factor of 100% has been applied to development and 95% applied to stoping to account for
unplanned ore loss.

The manner in which Inferred Mineral Resources are utilised in mining studies and the sensitivity
of the outcome to their inclusion.

Only material of Measured/Indicated resource classification has been included in the reporting of the Ore Reserves
estimate for Paulsens. Any development of Inferred classification contained within the Ore Reserve mine designs
have been assigned an Au grade of 0.0g/t and treated as waste. No stopes of Inferred classification are included in
Ore Reserves.

The infrastructure requirements of the selected mining methods.

Provision has been made within the Paulsens mine design for all necessary infrastructure including ventilation, power,
dewatering, general services, and communications.

Metallurgical factors or
assumptions

The metallurgical process proposed and the appropriateness of that process to the style of
mineralisation.

The metallurgical process proposed is three stage crushing and milling to 75um with gravity recovery and carbon in
leach extraction at the Paulsens Gold Processing Facility.

Whether the metallurgical process is well-tested technology or novel in nature

The metallurgical process is well tested and commonly used in similar operations worldwide.

The nature, amount and representativeness of metallurgical test work undertaken, the nature of
the metallurgical domaining applied and the corresponding metallurgical recovery factors applied.

The Ore Reserve estimation was based on recoveries established during processing of Paulsens ore between 2005
and 2017. Metallurgical recoveries for Paulsens has been calculated based on historical performance.

The Ore Reserve estimation was based on the recoveries and processes outlined above which are well tested and
established as being appropriate for similar metallurgical specifications.

Any assumptions or allowances made for deleterious elements.

The recovery rates used are based on historical performance of the Paulsens processing facility. These recoveries
are inclusive of all existing deleterious elements and therefore no further discounting is required.

The existence of any bulk sample or pilot scale test work and the degree to which such samples
are considered representative of the ore body as a whole.

For minerals that are defined by a specification, has the ore reserve estimation been based on
the appropriate mineralogy to meet the specifications?

The Ore Reserve estimation was based on recoveries established during processing of Paulsens ore between 2005
and 2017. During this time ~4.5Mt of ore was processed through the Paulsens processing facility. The recovery rates
used are based on this historical performance.

Environmental

The status of studies of potential environmental impacts of the mining and processing operation.
Details of waste rock characterization and the consideration of potential sites, status of design
options considered and, where applicable, the status of approvals for process residue storage
and waste dumps should be reported.

A review of existing environmental approvals has been completed by Black Cat Syndicate using independent
specialist consultants, as part of the Environmental Effects Statement process. All required approvals have been
granted to commencement operations at Paulsens.

The existence of appropriate infrastructure: availability of land for plant development, power,

The Paulsens site has been maintained in good condition since going into care and maintenance in December 2017.

Infrastructure water, transportation (particularly for bulk commodities), labour, accommodation; or the ease with Al critical infrastructure is in place for recommencement of mining. Detailed cost estimates have been determined for
which the infrastructure can be provided or accessed. the upgrade of the power station and refurbishment of the processing facility to facilitate processing of Paulsens ore.
The derivation of, or assumptions made, regarding projected capital costs in the study. All capital costs have _begn detgrmined to Feasibili_ty Study accuracy through quotation for the supply of goods or
services, developed via first principles, or through industry experience of the Competent Person.
Operating mining costs have been determined to Feasibility Study accuracy through quotation of equipment and
The methodology used to estimate operating costs. mining consumables by reputable mining providers, labour cost estimates based on AON McDonald Survey and
conservative production rates typical of similar mining operations.
Allowances made for the content of deleterious elements. The presence of copper minerals in the ore at Paulsens has been accounted for via reduced recoveries and
Costs increased reagent use as determined through metallurgical test work and previous operating parameters.

The derivation of assumptions made of metal or commodity price(s), for the principal minerals
and co- products

The Paulsens Ore Reserve estimate has been generated at an AUD$2500/0z gold price assumption.

The source of exchange rates used in the study Derivation of transportation charges.

All costs and revenues used in the Ore Reserve estimate are based in Australian dollars (AUD).

The basis for forecasting or source of treatment and refining charges, penalties for failure to meet
specification, etc.
The allowances made for royalties payable, both Government and private.

Treatment charges were based on the outcome of a +/-15% Feasibility level study for operating a site-based
processing facility.
Allowances are made for state royalties of 2.5% and a refining cost of 0.2%.

Revenue factors

The derivation of, or assumptions made regarding revenue factors including head grade, metal
or commodity price(s) exchange rates, transportation and treatment charges, penalties, net

A gold price of A$2,500 was used in the Ore Reserve estimate based on 2-year gold price history.
Assumptions on commodity pricing for Paulsens are assumed to be fixed over the life of mine.
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smelter returns, etc.

The derivation of assumptions made of metal or commaodity price(s), for the principal metals,
minerals and co-products.

Commentary

Market assessment

The demand, supply and stock situation for the particular commodity, consumption trends and
factors likely to affect supply and demand into the future.

Price and volume forecasts and the basis for these forecasts.

A customer and competitor analysis along with the identification of likely market windows for the
product.

For industrial minerals the customer specification, testing and acceptance requirements prior to a
supply contract.

The 2-year average gold price is above the study price of $2,500/0z with a general upward trend including being
consistently above the study price of $2,500/0z since September 2022 with a general upward trend.

All gold produced will be sold for refining to the Perth mint.

The inputs to the economic analysis to produce the net present value (NPV) in the study, the
source and confidence of these economic inputs including estimated inflation, discount rate, etc.

Economic analysis has been performed using an undiscounted cash flow method due to the short to medium term of
the Paulsens project. The costing model used for economic analysis is inclusive of all applicable capital and operating
costs. Costs are based on price quotations supplied by manufacturers, suppliers, or contractors or derived from first
principles cost build-up based on market rates. Where possible, multiple quotations have been obtained for
comparison to ensure fair market conditions are being represented. The costing model is inclusive of costs associated

Economic with site establishment, mine infrastructure, personnel, administration, consumables, mine overheads, fixed and
variable operating costs, processing, and royalties and refining.

NPV ranges and sensitivity to variations in the significant assumptions and inputs. Variations to underground fixed and variable costs will be minimal as the Paulsens Ore Reserve schedule occupies
the approximate term of a standard underground services contract (<3yrs). The short to medium term mine life will
minimise variations to the inputs and assumptions.

Social The status of agreements with key stakeholders and matters leading to social licence to operate. Tenement status is currently in good standing.

To the extent relevant, the impact of the following on the project and/or on the estimation and

classification of the Ore Reserves:

Any identified material naturally occurring risks. No identifiable naturally occurring risks have been identified to impact the Ore Reserves.

The status of material legal agreements and marketing arrangements.

Other The status of governmental agreements and approvals critical to the viability of the project, such

as mineral tenement status, and government and statutory approvals. There must be reasonable
grounds to expect that all necessary Government approvals will be received within the
timeframes anticipated in the Pre-Feasibility or Feasibility Study. Highlight and discuss the
materiality of any unresolved matter that is dependent on a third party on which extraction of the
reserve is contingent.

All legal and marketing agreements are in place.

All approvals are in place for the commencement of the Paulsens project

Classification

The basis for the classification of the Ore Reserves into varying confidence categories.
Whether the result appropriately reflects the Competent Person’s view of the deposit.
The proportion of Probable Ore Reserves that have been derived from Measured Mineral
Resources (if any).

Mineral Resources converted to Ore Reserves as per JORC 2012 guidelines, i.e. Measured to Proved, Indicated to
Probable. No downgrading in category has occurred for this project due to assumed grade and deposit continuity
based on previous underground mining performance.

The result reflects the Competent Person’s view of the deposit.

None of the Probable Ore Reserve has been generated from Measured mineral resource.

Audits or reviews

The results of any audits or reviews of Ore Reserve estimates.

The Ore Reserve has undergone internal peer review.

Discussion of relative
accuracy/ confidence

Where appropriate a statement of the relative accuracy and confidence level in the Ore Reserve
estimate using an approach or procedure deemed appropriate by the Competent Person. For
example, the application of statistical or geostatistical procedures to quantify the relative
accuracy of the reserve within stated confidence limits, or, if such an approach is not deemed
appropriate, a qualitative discussion of the factors which could affect the relative accuracy and
confidence of the estimate.

The statement should specify whether it relates to global or local estimates, and, if local, state
the relevant tonnages, which should be relevant to technical and economic evaluation.
Documentation should include assumptions made and the procedures used.

Accuracy and confidence discussions should extend to specific discussions of any applied
Modifying Factors that may have a material impact on Ore Reserve viability, or for which there
are remaining areas of uncertainty at the current study stage.

It is recognised that this may not be possible or appropriate in all circumstances. These
statements of relative accuracy and confidence of the estimate should be compared with
production data, where available.

The design and financial model have been prepared to a PFS level of accuracy in accordance with the guidelines of
the 2012 JORC Code and are in line with the Black Cat Syndicate Ore Reserve estimation processes. The modifying
factors applied are consistent with comparable operations and suited to the rock mass conditions.

All modifying factors have been applied to their respective tasks on a global scale.

The mining method applied is commonly implemented across the WA mining industry for steeply dipping orebodies
and there is extensive knowledge in this low complexity mining method as a result. Paulsens operated using the
mining methods selected until 2017, providing significant operational knowledge.
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